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   Letter of Transmittal 
 
 

       

 
Transmittal_memo_19Sep07 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: September 13, 2006 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – September 19, 2007 

 
 
 
Attached  is  the  TBPOC Meeting Materials  Packet  for  the  September  19th meeting.    The 

packet includes memoranda and reports that will be presented at the meeting.   A Table of 

Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 
 



       
Final Agenda 

 
 

   9/14/07  

TBPOC MEETING 
September 19, 2007, 9:30 AM - 11:00 AM 

Caltrans Headquarters, Director’s Conference Room 
1120 N Street, Sacramento, CA 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  CONSENT CALENDAR 
a.  June 27, 2007 Conference Call Minutes*    
b.  July 27, 2007 Conference Call Minutes* 
c.  August 2, 2007 Meeting Minutes* 
d.  August 24, 2007 Conference Call Minutes* 
e.  Revised 2007 & 2008 TBPOC Meeting Calendar* 

 
A. Fremier, BATA 
A. Fremier, BATA 
A. Fremier, BATA 
A. Fremier, BATA 
A. Fremier, BATA 

 
1 min 
1 min 
1 min 
1 min 
1 min 

 
Approval 
Approval 
Approval 
Approval 
Approval 

3.  PROGRESS REPORT 
a. September 2007 Monthly Progress Report*** 

 
A. Fremier, BATA 

 
1 min 

 
Information 

4.  PROGRAM ISSUES 
a.   Dumbarton-Antioch Bridges Retrofit Strategy* 
     
b. Richmond-San Rafael Bridge – California  

Department of Fish and Game* 
 
c. TBSRP Capital Outlay Support Update * 
 
d. Westar Litigation – Request for Settlement 

Authority* 
 

 
B. Maroney, CT 

 
T. Anziano, CT 

 
 

A. Banani, CT 
P. Lee, BATA 

T. Anziano, CT 
 

 
10 min 

 
5 min 

 
 

15 min 
 

10 min 

 
Information 

 
Information 

 
 

Information 
 

Approval 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 

   

  
a.  Yerba Buena Island 
      1)   Update:  Labor Day Weekend Closure for  
             Detour West Tie In Work/YBI Viaduct  
             Replacement* 

2) Budget Balance Beam** 
 
b. SAS and OTD General Update* 
c.   Jones Act* 

 
 

T. Anziano, CT 
 
 

T. Anziano, CT 
 

T. Anziano, CT 
T. Anziano, CT 

 
 

10 min 
 

 
10 min 

 
10 min 
5 min 

 
 

Information 
 
 

Information 
 

Information 
Information 

6. BENICIA-MARTINEZ BRIDGE         
a.   Loading Sequence Review and Addendum No. 1*  

 
A. Fremier, BATA 

T. Anziano, CT 

 
10 min 

 

 
Approval 

 
7. Other Business 

a.  TBPOC Members Closed Discussion 
W. Kempton, CT  n/a 

Next Meeting:  Tuesday, October 30, 2007, 1:00 p.m. – 4:00 p.m., Sacramento 
 

* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder.       
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   Memorandum 
 

   
  Item2abcd_ConsentCal_Min_memo_19Sep07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 13, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2a, b, c, d 
 

Item‐ 
Consent Calendar 
June 27, 2007 Conference Call Minutes 
July 27, 2007 Conference Call Minutes 
August 2, 2007 Meeting Minutes 
August 24, 2007 Conference Call

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
minutes for the following:   

a) June 27, 2007 Conference Call  
b) July 27, 2007 Conference Call 
c) August 2, 2007 Meeting 
d) August 24, 2007 Conference Call 

 
 
 
 
Attachments:  
June 27, 2007 Conference Call 
July 27, 2007 Conference Call Minutes 
August 2, 2007 Meeting Minutes 
August 24, 2007 Conference Call 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

a. June 27, 2007 Conference Call Minutes 
             



 
 

TBPOC CONFERENCE CALL MINUTES 
June 27, 2007, 4:30 PM – 5:00 PM 

 

1 of 5 
 

Item2a_062707_CC Min_19Sep07 

  

            Attendees:  TBPOC Members:  Randy Iwasaki (for Will Kempton), Steve Heminger,  
                                   and John Barna; 
                                   PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller;  

     Participants: Michele DiFrancia, Beatriz Lacson, Peter Lee, Bart Ney, Dina Noel, 
     Judis Santos, and Bijan Sartipi 

 
            Convened:  4:38 PM 
 

                       Items                        Action 
1. TBPOC Chair Policy 

• Reference Section II, Part B 
(Chairperson) of  the “Agreement on 
Committee Procedures for the Toll 
Bridge Program Oversight Committee,” 
CTC presented, for selection of one, the 
three options regarding the term of the 
Chairperson for the TBPOC, as follows: 
o Name BATA TBPOC Member Steve 

Heminger as Chairperson until July 
2009. 

o Rotate the role of Chairperson 
among the Department, BATA and 
CTC every two years. 

o Will Kempton to continue as 
Chairperson for the duration of his 
tenure as Director of the 
Department. 

  

    
• The TBPOC APPROVED 

having Will Kempton continue 
as Chairperson for the duration 
of his tenure as Director of the 
Department. 

 
 
 
 
 
 
 
 
 
 

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a.  Labor Day Weekend Closure for Detour  
     West Tie-In Work/ YBI Viaduct 
     Replacement 

• The Department presented, for 
TBPOC approval, the final 
communications message for the 
bridge closure (3-day versus 4-day) 
occurring over the Labor Day 

 
 
 
 

 
• The TBPOC APPROVED the 

final communications message 
that the Labor Day weekend 
bridge closure will occur over a 
3-day period beginning 8:00 
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                       Items                        Action 
weekend of 2007. 

 
 
 
• Comments/discussion included: 

o The need for a contingency plan 
to allow for unforeseen factors 
that could cause delays was 
discussed.  It was mentioned that 
such a plan will be developed by 
the PMT, in conjunction with the 
contractor, CC Myers. 

o Convey the final communications 
message at the July 31st media 
outreach, and follow up with a 
contingency plan announcement 
after the TBPOC August 2nd 
meeting. 

 
• BATA presented, for TBPOC 

approval, utilizing the Labor Day 
weekend closure to re-stripe the 
entire toll plaza area from the 
metering lights to the Maze, barring 
construction conflicts. 

 
 
 
b.   Yerba Buena Island 

1)   CCO Implementation Strategy 
• The Department presented the 

Contract Change Order 
Implementation Strategy for all 
CCO’s necessary to implement the 
approved TBPOC strategy for the 
Yerba Buena Island Detour Contract 
and Yerba Buena Island Transition 
Structure (YBITS) Advance 
Foundation Work, with the PMT 
recommendation that the 
Department be given the ability to 
negotiate the Implementation 
Strategy in a comprehensive manner 
within the scope of the current 
budget.  Individual CCO’s will be 
presented to the TBPOC for final 

PM Friday, August 31, to 5:00 
AM Tuesday, September 4 (or 
sooner). 

 
• The PMT to develop a 

contingency plan for the Labor 
Day weekend closure for 
TBPOC approval at the August 
2nd meeting. 

 
 
 
 
 
 
 
 
 
 

• The TBPOC supported the re-
striping of the entire toll plaza 
area from the metering lights to 
the Maze during the Labor Day 
weekend bridge closure barring 
construction conflicts, as 
recommended 

 
 

 
 

• The TBPOC APPROVED 
giving the Department the 
authority to negotiate the 
Implementation Strategy, as 
presented. 
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                       Items                        Action 
approval. 

 
2)  CCO’s 
• The Department requested final 

approval for the following CCO’s 
listed in the Implementation 
Strategy: 
o CCO No. 55:   $5,665,330.00  
o CCO No. 60:   $7,435,950.00 
o CCO No. 61 S1:  $9,995,644.00 

 
• Comments/discussion included: 

o The variance in the budget 
balance beam for the YBI Detour 
between the Current Contract 
Budget of $334.4M and the 
Contract Forecast at Completion 
of $399.76M was questioned.   

 The latter figure includes risk 
management costs, and is 
actually in the range of 
$378M.  The $399M was 
estimated during the 1st 
Quarter when the 
Implementation Strategy was 
being developed. 

      
c.  West Approach CCO 

• The Department requested 
authorization to negotiate CCO No. 
71 Supplement No. 1, West 
Approach, Delay Mitigation for West 
Piles 1L – 8L, in an amount not to 
exceed $500,000. 
o The CCO Supplement is a delay 

mitigation measure. 
o The total estimated CCO cost of 

$459,120.00 shall be financed 
from the contract’s contingency 
fund. 

 
• Comments/discussion included: 

o The schedule to be re-assessed 
and the completion date adjusted 
accordingly in the next quarterly 
report. 

 
 
 

• The TBPOC APPROVED CCO 
Nos. 55, 60, and 61 S1. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED 
having the Department 
negotiate CCO No. 71 S1 in an 
amount not to exceed 
$500,000. 

 
 
 
 
 
 
 
 
 

• PMT to re-visit adjusting the 
completion date in the next 
quarterly report. 
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                       Items                        Action 
 
d.  Skyway CCO 

• The Department requested approval 
to execute CCO No. 104 Supplement 
No. 1, Skyway Painting, for 
$1,867,645.00, to allow for the 
painting of galvanized or otherwise 
coated steel components of the 
Skyway Bridge. 

 
e.  Schedule and Budget Revisions for  
     Stormwater Treatment Measures 

• The Department presented the 
following revisions for TBPOC 
approval: 
o Increase the current approved 

and forecast contract budget by 
$3.3M to $18.3M, to be covered 
by a fund transfer from the Other 
Budgeted Capital line item of the 
East Span Replacement Project 
Budget. 

o Move the forecast contract 
completion date from the 
accelerated completion date of 
June 2007 back to the current 
approved date of March 2008. 

 

 
 

• The TBPOC APPROVED CCO 
No. 104 S1 for $1,867,645.00. 

 
 
 
 
 
 
 
 
 

 
 
• The TBPOC APPROVED the 

revisions to the budget and 
schedule, as presented. 

 
 
 
 

• The TBPOC APPROVED 
moving the forecast completion 
date from June 2007 back to 
March 2008. 

 
• The Department to capture the 

cost of delay due to the Maze 
collapse for possible future 
reimbursement. 

 
3. NEW BENICIA-MARTINEZ BRIDGE 

a.  Construction of Modifications to 
     Existing Bridge 

• The Department presented the PMT 
recommendation that the TBPOC 
approve referring to BATA and CTC, 
for approval and funding, a contract 
to construct modifications to the 
existing Benicia-Martinez Bridge as 
part of the Regional Measure 1 New 
Benicia-Martinez Bridge Project. 

 
 

 
 
 

• The TBPOC APPROVED the 
PMT recommendation, as 
presented.  
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                       Items                        Action 
4. Other Business 

• I-880/SR 92 Interchange:  BATA 
reported that three bids were received 
for the contract.  The lowest bid came in 
$16M over the engineer’s estimate. 

 
• OTD 1:  The low bidder came in $20M 

under estimate.  Further evaluation for 
good faith effort continues. 

 
• SAS:  There is a need to revisit the Jones 

Act and develop a strategy to guide ABF. 
 
 
 
• Richmond-San Rafael Bridge:  The 

Department is poised to negotiate a 
$5M (or less) settlement with the 
California State Department of Fish and 
Game. 

 

 
 
 
 
 
 
 
 
 
 

• PMT to develop a strategy to 
guide ABF on legislative 
outreach.  Department to 
provide BATA and CTC a copy 
of the letter to the USCG. 

            Adjourned:  5:31 PM 
 

TBPOC CONFERENCE CALL MINUTES 
June 27, 2007, 4:30 PM – 5:00 PM 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

b.  July 27, 2007 Conference Call Minutes 
             



 
 

 TBPOC CONFERENCE CALL MINUTES 
July 27, 2007, 5:00 PM – 5:06 PM 

 

1 of 2 
Item2b_072707_CC Min_19Sep07 

            Participants:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna 
                                        PMT Members:  Tony Anziano, Peter Lee (for Andy Fremier), and Stephen    
                                          Maller  
                                          Other Participants:  Beatriz Lacson, Judis Santos, and Jason Weinstein  
                                     
            Convened:  5:00 PM 

                       Items                       Action 
1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Yerba Buena Island Detour Contract 
Change Orders 
• A conference call was convened for the 

TBPOC to act on these CCO’s due to 
time constraints related to the Labor 
Day weekend closure (CCO’s 72, 76 and 
84). 

 
• The Department presented, for TBPOC  

final approval, the following contract 
change orders listed in the approved 
Implementation Memo dated July 26, 
2007 : 
o CCO 72:  Structure Work 

(Superstructure), and Temporary 
Shuttle Service, $11,096,900 

o CCO 76:  Labor Day Bridge 
Demolition and Move-in, 
$2,240,300. 

o CCO 77:  YBITS W4L Foundations 
and Columns, $7,125,000 

o CCO 84:  Skid Track Foundations 
and Temporary Columns, 
$3,980,000. 

o Funding for these CCO’s which total 
$24.4M will come from the Current 
Budget of $334M. 

 
• It was noted that the Labor Day 

weekend closure is on schedule. 
 

 
 
 
 
 
 
 
    
• The TBPOC APPROVED 

CCO’s 72, 76, 77 and 84 as 
presented. 
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            Adjourned:  5:06 PM 
 

 
 
 

TBPOC CONFERENCE CALL MINUTES 
July 27, 2007, 5:00 PM – 5:06 PM 

 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

c.  August 2, 2007 Meeting Minutes 
             



 
 

MEETING MINUTES 
August 2, 2007, 1:00 PM – 4:00 PM 

Casa de la Vista, Building 271, Avenue of the Palms, Treasure Island,  
San Francisco, CA 

 

1 of 7 
 

Item 2c_080207_Mtg Min_19Sep07 

  

            Attendees:  TBPOC Members:  Will Kempton (via telephone), Steve Heminger, John Barna; 
                                    PMT Members:  Tony Anziano, Andy Fremier, Stephen Maller;  

      Participants: Michael Cohen (CCSF), Teresa Favila, Michele DiFrancia, Beatriz 
Lacson, Peter Lee, Brian Maroney, Jose Luis Moscovich (SFCTA), Bart Ney, 
Dina Noel, Rodney Pimentel (DMJM), Judis Santos, Jack Sylvan (CCSF), Jason 
Weinstein 

 
            Convened:  1:26 PM 
 

                       Items                        Action 
1. TIDA/SFCTA Presentation on Ramp 

Design 
• The City (Treasure Island Development 

Authority) and San Francisco County 
Transportation Authority (SFCTA) gave 
a presentation which covered the 
following: 
o Ramps project objectives; 
o Update on the status of SB 163; 
o Update on efforts to implement the  

        Legislature’s funding solution; and 
o Engineering issues that have arisen  

        out of the Project Study Report. 
        

• Comments/discussion included: 
o The ramps are not up to current 

standards. 
o The City representative agreed that 

the construction of the ramps will 
not delay the bridge work.  

 Construction of the ramps will 
begin after the East Span is 
completed. 

 It is understood that the 
importance of the East Span is 
paramount and takes 

 
 
• The TBPOC stated its position as 

follows: 
o Any proposed on- or off-ramp 

design must maintain the 
“Lifeline” status of the Bay 
Bridge structures, and the 
designs must be presented to 
the Seismic Peer Review Board 
for review. 

o Any proposed on- or off-ramp 
design must be to standards 
acceptable to the Department 
and consistent with the 
aesthetics goals of the East 
Span Replacement Project, and 
must be presented to the Bay 
Conservation and 
Development Commission 
(BCDC) and the Seismic Peer 
Review Board for review. 

o Coordination with the SFCTA 
should not involve any action 
that presents a risk of delay to 
or additional cost for the East 
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                       Items                        Action 
precedence over the ramps.   

o The Toll Bridge Program will not 
fund the construction of the ramps 
and will be reimbursed for added 
cost triggered by it. 

o A tighter collaboration is critical at 
this stage.  Full integration between 
the ramps and SAS project teams is 
needed to come up with joint 
solutions involving cost, schedule 
and design. 

 Along with the Department, 
BATA and CTC should be 
involved, through the PMT, in 
this cooperative effort with the 
City/SFCTA. 

 

Span Replacement Project. 
 
• The Department to draft a letter 

from the TBPOC to Messrs. 
Michael Cohen (CCSF) and Jose 
Luis Moscovich (SFCTA) 
confirming their agreement to the 
principles discussed and those 
stated by the TBPOC above, for 
mailing this month of August. 

 
 
 
 
 
 
 

2. CHAIR’S REPORT 
• The Chair reported that the Governor’s 

press conference arising from the 
Minnesota I-35 West bridge collapse 
precluded his physical presence at the 
meeting. 

  

 
        
 

 

3. CONSENT CALENDAR 
BATA presented the following for approval. 

a. May 1, 2007 Meeting Minutes 
b. May 10, 2007 Conference Call 

Minutes 
c. June 27, 2007 Conference Call 

Minutes 
 

 
• The TBPOC APPROVED the 

May 1, 2007 Meeting Minutes 
and the May 10, 2007 
Conference Call Minutes. 

 
• Revise the last bullet on page 2 

of 5 of the June 27, 2007 
Conference Call Minutes, as 
discussed, and present at the 
next TBPOC meeting for 
approval 

 
• For the record, the TBPOC 

APPROVED the OTD 1 
Addendum No. 4 through 
individual discussions with 
their respective PMT 
representatives on May 17 
(BATA & CTC)/May 18 
(Caltrans), and BATA 
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                       Items                        Action 
Executive Director Steve 
Heminger signed off on the 
addendum on May 22, 2007. 

 
4. PROGRESS REPORTS 

BATA presented the following for 
information: 

a. Draft July 2007 Monthly Progress 
Report 

• Approval of this report by the 
TBPOC through delegated authority 
to the PMT is anticipated after 
appropriate reviews and final 
comments are incorporated. 

 
b. Draft Second Quarter Report Ending 

June 30, 2007  
• BATA presented this report for 

information, along with the 
Projected 2nd Quarter Report 
Production Schedule. 

 
• The TBPOC was requested to grant 

authority to the PMT to approve the 
Second Quarter Report Ending June 
30, 2007 in its behalf, after 
appropriate reviews and final 
data/comments have been received. 

 

 
• For the record, the TBPOC 

APPROVED the April, May 
and June 2007 Monthly 
Progress Reports through their 
respective PMT members on 
May 1, 2007, June 5, 2007 and 
July 3, 2007, respectively.  

 
 
 
 

• On page 25 of 46 of the Second 
Quarter Report, Completed 
Projects section, add:  “This 
will not delay the overall 
project schedule.” 

 
• The TBPOC AUTHORIZED 

the PMT to approve the Second 
Quarter Report Ending June 
30, 2007 in its behalf, as 
requested. 

 

5. PROGRAM ISSUES 
a. 2008 TBPOC Activities and 

Calendar 
• CTC presented the 2008 TBPOC 

Meeting Calendar for TBPOC 
approval.  

 
 
 
 
 
 
 

• The TBPOC was requested to decide 
on a trip to China for a January 24, 
2008 meeting. 

 
• The TBPOC APPROVED the 

2008 TBPOC Meeting 
Calendar with the following 
revisions: 

o Re-schedule the January 
meeting from the 24th to the 
31st. 

o Cancel the February 7, 2008 
meeting. 

o Incorporate the quarterly PMT 
visits to China. 
 

• The TBPOC APPROVED 
moving ahead with a trip to 
China and meeting in Shanghai 
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o The TBPOC agreed that a 

January 31st meeting in China 
would be more suitable. 

 
 
 
 
 
 

b. Pre-Existing Program Obligations 
• The Department requested TBPOC 

direction on how to proceed with 
negotiations with the City/Port of 
Oakland for additional use of Pier 7 
beyond 2013. 

o The Department to report back 
to the TBPOC and present the 
negotiated result for final action. 

 
 

c. Richmond-San Rafael Bridge – Fish 
Impact Mitigation 

• The Department requested the 
TBPOC to approve the text of the 
proposed letter to the California 
Department of Fish and Game 
regarding the TBPOC’s role in the 
ongoing dispute relating to claimed 
impacts to certain fish species 
during construction of the bridge. 

 
d. Dumbarton-Antioch Bridges – 

Update on Vulnerability Studies and 
Legislative Options to Incorporate 
into Toll Bridge Program 

• BATA presented this update for 
TBPOC information. 

 
• Comments/discussion included: 

o Preliminary evaluations done to 
date reveal both the Antioch and 
Dumbarton bridges will need 
some retrofit work.   Unclear is 
what level of retrofit criteria to 
use on each. 

o While regarded as a regular, 

on January 31, 2008, subject to 
approval by the Governor for 
the Caltrans and CTC 
members. 
o The Department to obtain 

an invitation letter from 
ZPMC in order to secure 
visas for the TBPOC. 

 
• The TBPOC directed the 

Department to negotiate with 
the City/Port of Oakland, as 
soon as possible, with an eye 
for opportunities to lower the 
cost of additional use, e.g., 
using small businesses and 
DVBE involvement as leverage, 
and to include other relevant 
outstanding issues in the 
discussions. 

 
 

• The TBPOC APPROVED the 
proposed letter with revisions 
as follows:  

o State in the letter that a 
resolution to this dispute is 
long overdue, and that the 
TBPOC will approve or reject 
the resulting resolution. 

o Send copies to the Governor 
and appropriate Secretaries. 

 
 
 
 
 
 
• Before TBPOC action on 

September 19, the PMT to 
provide the TBPOC the 
following: 

o A brief history of other 
structures that have been 
retrofitted according to the 
three categories of retrofit 
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highly valued bridge, the 
Antioch is not considered as an 
important major artery as the 
Dumbarton Bridge. 

o The TBPOC is supportive of the 
legislative action to make the 
Dumbarton and Antioch bridges 
a part of the SRP, but is also 
aware that the completions of 
current projects need to be 
assured before these two bridges 
can be funded from program 
contingency. 

 

strategy, i.e., Lifeline Structure, 
Intermediate Strategy and “No 
Collapse” Strategy; and 

o  A recommendation of the 
preferred retrofit strategy to 
pursue for each bridge. 

 
 
 
 
 

6. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a.  Yerba Buena Island 

1)  Contingency Plan for Labor Day  
      Weekend Closure 
• The Department presented, for 

TBPOC approval, the contingency 
plan for the bridge closure occurring 
over the Labor Day weekend 
covering construction, 
communications and transportation 
management strategies in the event 
of a late bridge opening.  

 
 
 
 

 
 

2)  Update on Contract Change Orders 
• A group of CCO’s (some currently 

listed in the CCO Implementation 
Strategy) will be presented to the 
TBPOC via conference call this 
month. 
 

b.  Self-Anchored Suspension 
     Superstructure 

1)  Strategy to Address Jones Act  
     (Crane/Barge/USCG) 
• The Department gave an update for 

the TBPOC’s information. 

 
 
 
 

 
• The TBPOC  APPROVED the 

contingency plan for the Labor 
Day weekend bridge closure, as 
presented, with the following 
clarification of the TBPOC’s  
involvement during the 
process: 
o The TBPOC to get morning 

and evening calls on the 
progress of the work and 
how the schedule is holding 
up throughout the entire 
process. 

 
 
• The Department to provide the 

TBPOC an integrated summary 
of the CCO Implementation 
Strategy and a solid budget 
balance bar to go with the 
package. 
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o ABF has been working with the 

US Coast Guard to meet its 
requirements. 

o The issue presents a risk of 
schedule delay not currently 
quantified. 

o The Department is assisting ABF 
in any possible way to avoid 
project delay. 

o A meeting with USCG, MARAD 
and Customs is being scheduled 
next week to reach a consensus 
on the issuance of a Jones Act 
administrative waiver for the 
East Span project. 

 
c.  West Approach 

1)  Update of CCO 149 – Supplement 1,  
      ST6D 
• The Department presented, for final 

approval, this CCO for additional 
work on the Bent 19U temporary 
support within Frame 7U of the 
ST6D detour in the amount of 
$285,660. 

 
2)  Update of CCO 71 – Supplement 1,  
      Delay Mitigation for West Piles 
• The Department presented this CCO, 

for final approval, in the amount of 
$459,120. 

 
d.)  Other Updates 

• The Department reported that there 
are outstanding notices of potential 
claims on the Skyway contract of up 
to $20M that will be presented to the 
TBPOC in the near future. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED CCO 
149, Supplement 1, as 
presented. 

 
 
 
 
 
 

• The TBPOC APPROVED CCO 
71, Supplement 1, as presented. 

 
 
 
 
 
 
 
 
 

7. NEW BENICIA-MARTINEZ BRIDGE 
a.  Bridge Opening Plan 

• BATA presented an update on the 
dedication ceremonies planned for 
Saturday, August 25, 2007.  The 
bridge is scheduled to open the 
following Monday, August 27, 2007. 
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8. Other Business 

• None 
 

 

            Adjourned:  3:29 PM 
 
 
 
 
 

MEETING MINUTES 
August 2, 2007, 1:00 PM – 4:00 PM 

Casa de la Vista, Building 271, Avenue of the Palms, Treasure Island,  
San Francisco, CA 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 
     d.  August 24, 2007 Conference Call Minutes 
             



 
 

 TBPOC CONFERENCE CALL MINUTES 
August 24, 2007, 8:30 AM – 9:00 AM 

 

1 of 3 
Item2d_082407_CC Min_19Sep07 

            Participants:  TBPOC Members:  Randy Iwasaki (for Will Kempton), Steve Heminger,  
                                        and John Barna 
                                        PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller  
                                          Other Participants:  John Goodwin, Beatriz Lacson, Peter Lee,  
                                          Brian Maroney, Dina Noel, Judis Santos, Bijan Sartipi, Ursula Vogler 
                                          and Jason Weinstein 
                                     
            Convened:  8:43 AM 

                       Items                       Action 
1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Yerba Buena Island Detour Contract 
Change Orders 
• The Department presented, for TBPOC  

final approval, the following contract 
change orders (elements of the 
Implementation Memo approved by the 
TBPOC on June 27, 2007): 
o CCO 76 Supplement 1:  Labor Day 

Bridge Move-in (Changeable 
Message Signs, Temporary Signs, 
Traffic Control, Bridge Removal, 
Bridge Move-In, Paving and 
Roadway Repairs, CCM Support 
Costs, Traffic Officers), $10,144,140; 

o CCO 88 Supplement 1:  Viaduct 
Fabrication Delays, $776,630; 

o CCO 91:  Contract Days 
Extension/TRO Compensation – 271 
days to March ‘08, $3,423,158; 

o Funding for these CCO’s which total 
$14.3 million will come from the 
Current Budget of $334 million. 

 
• The TBPOC wants a revised budget 

balance beam that more accurately 
reflects the current status of the budget. 

 

 
    
• The TBPOC APPROVED 

CCO’s 76 S1 and 88 S1, as 
presented, and CCO 91 as 
modified (extend contract days 
to November 1, 2007 instead of 
March 2008; the Department 
to determine the dollar amount 
corresponding to this change). 

 
 
 
 
 
 
 
 
 
 
 
 
 

• The PMT to provide an updated 
budget balance beam at the 
September 19, 2007 meeting. 
 

2. Benicia-Martinez Bridge 
a.  Update 
     1)  Opening Ceremonies Logistics 
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o BATA summarized the new bridge 

dedication program which will start 
at 10:00 AM, Saturday, August 25, at 
Martinez, continue at Benicia at 
11:00 AM, with festivities concluding 
by 1:00 PM. 

o The new bridge will be opened to 
traffic (with a single lane to the new 
toll plaza) starting at 10:00 PM on 
Saturday, August 25; the entire 
bridge to be opened by 10:00 AM, 
Sunday, August 26, 2007, as traffic 
switchover is completed. 

 
2) Rehabilitation Project 
o BATA presented, for TBPOC 

approval, the moving of northbound 
traffic to the New Benicia-Martinez 
Bridge, as planned, and modifying 
the striping and signing on the 
existing bridge to discourage trucks 
from using the outside (number 3) 
lane, and divert them to the middle 
(number 2) lane, during the interim 
period (after the new bridge opening 
and initial stages of rehabilitation 
work on the existing bridge). 

o Discussion/comments included: 
 This effort is part of an on-going 

analysis of bridge construction 
staging and loading that has 
been under study since May 
2007. 

 The TBPOC agreed to use 
advisory signing for the present 
time, revisit the matter at the 
September 19 meeting and 
reconsider then if the situation 
warrants a change to 
mandatory/regulatory signing. 

 The TBPOC indicated its desire 
to discuss this subject in more 
depth and detail at the 
September 19 meeting. 

 It was suggested that the FHWA 
be invited to the September 

• BATA (Ursula Vogler) to e-mail 
the program logistics to W. 
Kempton’s assistant (MariJane 
Stahl). 

 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED the 
traffic move and striping plan, 
as presented.  Advisory signing 
is to be used until further 
review.  Revisit discussion on 
‘advisory versus mandatory’ 
during the September 19 
TBPOC meeting. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The PMT to provide a full 

report with detailed data on 
truck traffic and bridge status at 
the TBPOC September 19 
meeting. 

 
• The TBPOC requested the 
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TBPOC meeting to participate in 
the discussion and address the 
federal side of this issue. 

 

attendance of an FHWA 
representative to the TBPOC 
September 19 meeting. 

3. Other Business 
• Labor Day Weekend Closure for Detour 

West Tie-In Work/YBI Viaduct 
Replacement 
o The TBPOC Call-In over the Labor 

Day weekend closure will occur at 
8:30 AM on Saturday, Sunday and 
Monday, Sept. 1 thru 3.  The purpose 
of the call is for the PMT to apprise 
the TBPOC of work 
progress/schedule status, and for the 
TBPOC to provide direction as 
needed.   

 

 
 

 
 
• The Clerk of the TBPOC to 

forward all pertinent 
information to the TBPOC next 
week. 

            Adjourned:  9:13 AM 
 

 
TBPOC CONFERENCE CALL MINUTES 

August 24, 2007, 8:30 AM – 9:00 AM 
 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

e.  Revised 2007 & 2008 TBPOC Meeting 
Calendars 

             



   Memorandum 
 

   
  Item2e_TBPOC Calendars_memo_19Sep07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 13, 2007 

FR:  Andrew Fremier, BATA Deputy Director 

RE:  Agenda No. ‐  2e 

 
Item‐ 

Consent Calendar 
Revised 2007 & 2008 TBPOC Meeting Calendars 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
 
Discussion: 

 
The PMT requests approval of the attached draft 2008 TBPOC Meeting Calendar which 
was modified to include the quarterly PMT visits to China and the TBPOC annual update 
to the Legislature. 
 
Also attached, for your information, is the 2007 TBPOC Meeting Calendar which was also 
revised to reflect the PMT visit to China in October. 
 
 
 
 
Attachments:  
Revised 2007 TBPOC Meeting Calendar 
Rev. Draft 2008 TBPOC Meeting Calendar 
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ITEM 3:  PROGRESS REPORT 
 

a.  September 2007 Monthly Progress Report 



   Memorandum 
 

   
Item3a_ProgRept_memo_19Sep07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 13, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Progress Report 
September 2007 Monthly Progress Report 
 

 
Recommendation:   
For Information Only  
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
For the record, the PMT approved the July and August 2007 Monthly Progress Reports 
through delegated TBPOC authority on August 7 and September 4, 2007, respectively. 
 
The  draft  September  2007 Monthly  Progress Report  is  undergoing  the  initial  review 
process, and TBPOC approval through their PMT representatives is anticipated as soon 
as  updated  expenditure  data  through  September  30,  2007  and  final  comments  are 
incorporated.   
 
 
Attachment:   
Draft September 2007 Monthly Progress Report 
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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Interstate 880/State Route 92 Interchange Reconstruction Awarded 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/2007) 

Approved 
Changes 

Current  
Approved 

Budget 
(08/2007) 

 
Cost To 

Date  
(07/2007) 

Cost 
Forecast* 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4 - 959.4 518.5 977.1 17.7  
Capital Outlay Construction         

Skyway Construction 1,293.0 - 1,293.0 1,172.8 1,293.0 -  
SAS E2/T1 Foundations Construction 313.5 - 313.5 236.5 313.5 -  
SAS Superstructure Construction 1,753.7 - 1,753.7 281.3 1,767.4 13.7  
YBI Detour Design/Const 131.9 202.5 334.4 70.1 334.4 -  
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1 -  
Oakland Touchdown (OTD)  283.8 - 283.8 4.6 302.5 18.7  
   *  OTD Submarine Cable Construction - - - 4.6 9.6 -  
   *  OTD No. 1 (Westbound) Construction - - - - 226.5 -  
   *  OTD No. 2 (Eastbound) Design - - - - 62.0 -  
   *  OTD Electrical Systems Design - - - - 4.4 -  
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2)  
Stormwater Treatment Measures Construction 15.0 3.3 18.3 12.8 18.3 -  
East Span Completed Projects   90.3 - 90.3 89.3 90.3 -  
Right-of-Way and Environmental Mitigation  72.4 - 72.4 38.9 72.4 -  
Other Budgeted Capital  35.1 (3.3) 31.8 0.6 7.7 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 179.2 5,665.8 2,425.4 5,674.7 8.9  
SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0 - 120.0 95.7 120.0 -  
Capital Outlay Construction   309.0 - 309.0 249.8 309.0 -  
Total SFOBB West Approach Replacement  429.0 - 429.0 345.5 429.0 -  

Richmond-San Rafael Bridge Retrofit Complete        
Capital Outlay Support  134.0 (7.0) 127.0 126.5 127.0 -  
Capital Outlay Construction & Right-of-Way  780.0 (82.0) 698.0 666.2 698.0 -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (89.0) 825.0 792.7 825.0 -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8 219.4 219.8 -  
Capital Outlay Construction   705.6 - 705.6 698.1 705.6 -  

    Total Program Completed Projects  925.4 - 925.4 917.5 925.4 -  
Miscellaneous Program Costs  30.0 - 30.0 24.7 30.0 -  
Program Contingency  900.0 (90.2) 809.8 - 800.9 (8.9)  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0 4,505.8 8,685.0 -  

 
 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the 
$9.6 million of available program funds has been made available by the Treasure Island Development Authority. 
 
Notes:    Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP 

Projects and the TBSRP Quarterly Reports. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(08/2007) 

Project 
Complete 
Schedule  
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 -   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on pages 18 and 19.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -   

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -   

   OTD Submarine Cable n/a  Jan 08 Jan 08 -  See pages 9 and 23. 

   OTD Westbound n/a  Jan 10 Jan 10 -   

   OTD Eastbound n/a  Nov 14 Nov 14 -  See Note. 

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 -   

 Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 -  See Note. 

 Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 -   

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

   Public Access Project n/a - May 07 Sept 07 4  See page 35. 

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline 
schedule due to Addenda #5 and #7 on the SAS Superstructure contract. 
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Regional Measure 1 Program—Cost ($ Millions) 
 
 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(08/2007) 

Cost To 
Date  

(07/2007) 

 
Cost 

Forecast* 

At-
Completion 
Variance Cost Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support  157.1 36.5 193.6 173.3 189.1 (4.5)  
Capital Outlay Construction   861.6 176.0 1,037.6 936.5 1,037.6 -  
Capital Outlay Right-of-Way  20.4 (0.1) 20.3 12.3 20.3 -  
Project Reserve  20.8 1.7 22.5 - 27.0 4.5  
Total New Benicia-Martinez Bridge 
Project  1,059.9 214.1 1,274.0 1,122.1 1,274.0 -  

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support  124.4 (0.2) 124.2 120.5 122.4 (1.8)  
Capital Outlay Construction   381.2 3.2 384.4 371.7 384.5 0.1  
Capital Outlay Right-of-Way  10.5 - 10.5 9.9 10.4 (0.1)  
Project Reserve  12.1 (3.0) 9.1 - 0.9 (8.2)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2 502.1 518.2 (10.0)  

I-880/SR-92 Interchange Reconstruction Awarded        
Capital Outlay Support  28.8 26.2 55.0 32.4 55.0 -  
Capital Outlay Construction   94.8 60.2 155.0 - 155.0 -  
Capital Outlay Right-of-Way  9.9 5.1 15.0 8.3 15.0 -  
Project Reserve  0.3 19.7 20.0 - 20.0 -  
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0 40.7 245.0 -  

Program Completed Projects Complete        
Capital Outlay Support  62.0 (5.0) 57.0 57.4 58.8 1.8  
Capital Outlay Construction   324.4 3.6 328.0 308.0 314.0 (14.0)  
Capital Outlay Right-of-Way  1.7 - 1.7 0.5 0.8 (0.9)  
Project Reserve  2.6 1.4 4.0 - 6.6 2.6  
Total Program Completed Projects  390.7 - 390.7 365.9 380.2 (10.5)  

Total Regional Measure 1 Program  2,112.6 325.3 2,437.9 2,030.8 2,417.4 (20.5)  

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects 

and the TBSRP Quarterly Reports. 
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Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (08/2007) 

Project 
Complete  
Schedule  
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   New Benicia-Martinez Bridge Dec 07 - Oct 07 Oct 07 -   

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 -   

   Open to Traffic Date Dec 07 - Aug 07 Aug 07 -   

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 -   

I-880/SR-92 Interchange Reconstruction Nov 10 - Jun 11 Jun 11   Contract was awarded on 
August 28, 2007 with the 
approval of the State 
budget. 
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Highlights of Project/Program Activities and TBPOC Actions  
for September 2007 

 
Toll Bridge Seismic Retrofit Program 
 
SFOBB East Span Seismic Replacement Project 

 On the Yerba Buena Island (YBI) Detour Contract, Caltrans and their contractor successfully rolled into 
place the precast replacement upper roadway deck section near the YBI tunnel. Work was completed 11 
hours early during the full Bay Bridge closure over the Labor Day Weekend.  Traffic impacts during the 
bridge closure were manageable. Work is now continuing to demoblize the roll-in operation and to complete 
the detour viaduct. 

 
 On the Skyway, the overlay on the eastbound structure has been completed.   

 
 On the SAS Superstructure Contract, the contractor has selected the fabricators for the temporary towers and 

the subcontractor for the temporary tower foundations. 
 

 Caltrans awarded the Oakland Touchdown #1 contract to MCM Construction on July 17, 2007. The low bid 
of $177.8 million was $20.6 million less than the Engineer’s estimate.  Caltrans held the preconstruction 
meeting on August 7th, 2007.  The first working day of the project was August 22nd, 2007.  The contractor 
has submitted the Interim 120-Day Schedule. 

 
SFOBB West Approach Seismic Retrofit Project 

 On the San Francisco-Oakland Bay Bridge (SFOBB) West Approach project, Caltrans is continuing with 
the final major phase of the project - the reconstruction of the eastbound from 5th Street to 2nd Street.  Over 
the next year, future work includes pile and falsework installations to reconstruct the eastbound structure.  

 
 
Regional Measure 1 Program 

 
New Benicia-Martinez Bridge Project 

 The New Benicia-Martinez Bridge, dedicated in honor of Congressman George Miller, was opened to traffic 
in the late evening of August 25, 2007 after morning dedication ceremonies in Martinez and Benicia.  The 
new bridge carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new 
expanded toll plaza with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes.  With the 
ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.   

 
I-880/SR-92 Interchange Project 

 On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange Reconstruction 
contract to a joint venture of FCI and Granite Construction for $138.4 million.  Award of the contract was 
delayed due to the State budget approval impasse. 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 

• Yerba Buena Island (YBI) Detour Contract 
• Yerba Buena Island (YBI) Transition Structure Contracts 

               -  Oakland Touchdown (OTD) 
• Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
• Oakland Touchdown (OTD) #1 Contract 
• Oakland Touchdown (OTD) #2 Contract 

               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the existing 
span.  The remaining effort for this project consists of the following contracts:  Skyway—construction of two parallel 
concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) Foundation—
construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 385-meter main span 
superstructure incorporating a 160-meter fabricated structural steel tower with a main cable and inclined suspenders 
that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary 
double-deck bypass structure that will detour traffic to the existing SFOBB while completing the westerly permanent 
tie-in structure of the new East Span at Yerba Buena Island; YBI Structures—construction of a new structure 
connecting the western end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be 
retrofitted; Oakland Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place 
post-tensioned concrete viaducts, which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge 
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement of 
traffic onto the new East Span. 
 
 
     SFOBB East Span Replacement Cost Summary ($ Millions) 

Contract 
AB 144/ SB 
66 Budget 

Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(07/2007) 

2nd 
Quarter 

2007 
Forecast Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4 - 959.4 518.5 977.1 17.7 
Capital Outlay - - - - - - 
Skyway 1,293.0 - 1,293.0 1,172.8 1,293.0 - 
SAS E2/T1 Foundations 313.5 - 313.5 236.5 313.5 - 
SAS Superstructure 1,753.7 - 1,753.7 281.3 1,767.4 13.7 
YBI Detour 131.9 202.5 334.4 70.1 334.4 - 
YBI Transition Structures 299.3 (23.2) 276.1 - 276.1 - 
Oakland Touchdown 283.8 - 283.8 4.6 302.5 18.7 

   OTD Submarine Cable    4.6 9.6  
   OTD Westbound    - 226.5  
   OTD Eastbound    - 62.0  
   OTD Electrical Systems    - 4.4  

Existing Bridge Demolition 239.2 - 239.2 - 222.0 (17.2) 
Stormwater Treatment Measures 15.0 3.3 18.3 12.8 18.3 - 
East Span Completed Projects 90.3 - 90.3 89.3 90.3 - 
Right-of-Way and Environmental 
Mitigation 72.4 - 72.4 38.9 72.4 - 

Other Budgeted Capital 35.1 (3.3) 31.8 0.6 7.7 (24.1) 

TOTAL 5,486.6 179.2 5,665.8 2,425.4 5,674.7 8.9 
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SFOBB East Span Replacement Schedule Summary 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  January 2010 January 2010 - 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is currently ongoing for the Skyway, YBI Detour, SAS E2/T1 Foundations, 
Stormwater Treatment Measures, OTD #1 (Westbound) and the OTD Submarine Cable contracts.  Contracts in 
design include the OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS Contract #2 
and the Existing Bridge Demolition contract.  Design of each contract is proceeding per its schedule 
requirements. The OTD #1 project start date was August 22, 2007. 
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is in progress.  The Risk Response Teams have focused 
attention on developing and executing risk response actions for their most significant risks.  Many of the actions 
have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the 
previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and schedule 
impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To Date 
(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support          197.0                   -            197.0       167.4       197.0         -   
 Capital Outlay Construction      1,293.0                   -        1,293.0     1,172.8    1,293.0         -   

TOTAL      1,490.0                   -        1,490.0     1,340.2    1,490.0             -   
Note: Details may not sum to totals due to rounding effects. 
 
 
 
 

 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 

Schedule Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 8 December 2007 December 2007 - 

 
Contract Status:  The Skyway contract is currently in construction and is 97% complete as of July 20, 2007.  
The eastbound and westbound structures are 100% complete with the erection of all segments.   The eastbound 
polyester overlay has been completed.  The deck grinding on the westbound is in progress. Other remaining 
work includes service platforms, electrical work, painting, and other punchlist work.  
 
 
Contract Issues:  

Issue Mitigating Action 
 
KFM issued 15 NOPC's on behalf of USI for welding 
issues related to the fabrication of the Steel 
Orthotropic Box Girders (SOBG). 

 
USI completed the fabrication of the SOBG.  All NOPC's filed were heard by the Dispute 
Review Board. Caltrans is evaluating USI’s cost claims. 
 

 
Recent TBPOC Actions:  TBPOC approved CCO 104 S1 “Steel Painting” at the August, 2007 meeting. 
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Skyway Looking East 

 
 
Skyway and E2 Looking East  
 
 
 

 
 
Hinge Pipe Beam inside the Skyway 
 
 
 

 
 
Cable Conduits inside the Skyway 
 
 
 

 
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.  (See diagram pg. 14) 
 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To Date 
(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 
Foundations 

      

 Capital Outlay Support 52.5 (11.0) 41.5        22.9  41.5 - 
 Capital Outlay Construction 313.5 - 313.5      236.5  313.5 - 

TOTAL 366.0 (11.0) 355.0      259.4  355.0 - 
Note: Details may not sum to totals due to rounding effects. 

 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 

Schedule Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 
Foundations June 2008 (3) March 2008 March 2008 - 

 
Contract Status:  The contract is 85% complete as of July 20, 2007.  On the SAS Marine Foundations 
Contract, all 13 rock sockets that tie the SAS tower foundation (T1) to bedrock have been installed. The T1 
bottom slab concrete has been placed. Slot cutting and T1 pile head connection welding is in progress.  At the 
E2 Foundation, all piles are complete.  Welding of pile head connections of E2 is complete. Connector girder 
welding is complete.  The first lift of the pier column concrete was placed at E2E.  Interior concrete at E2W 
footing is in progress.  Rebar cage assembly is complete for the E2W column. 
 
 

Issue Mitigating Action 
 
The Contractor may potentially claim additional 
compensation for extra work for producing integrated 
shop drawings and changes from that process. 

 
The Department is evaluating the issues and may forward the disputes to the DRB for 
resolution. Pending their findings, the Department may settle this dispute  

 
 
Recent TBPOC Actions: None. 
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Removal of Temporary Support at T1 

 
 
Project Photographs 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
Pile Head Connection Welding at T1 

 

 
 
 

SFOBB SAS E2/Tl Foundations Contract 
Progress Diagram 

June 2007 

C UITent Status: 
E2: Pile driving and instaHation of footing frame h.:wc been complcced:. ms1aH:uion of coffer dam compleltdL 

Pile l1ead connection completed. Concrele plncement and colunm construction in progress. 
Tl : Installation oflemplate and lcrnporary pile casings have been completed Pile head connection 

welding is in progress. 

Legend: • In Progress • Completed 

Pier E2 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower 
span between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has been split 
between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (under 
construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (08/2007) 

Cost To Date 
(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure       
 Capital Outlay Support           214.6                   -            214.6         45.3       214.6         -   
 Capital Outlay Construction         1,753.7                   -         1,753.7       281.3    1,767.4     13.7  

TOTAL         1,968.3                   -         1,968.3       326.6    1,982.0         13.7  
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 

Schedule Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status: The contract is 20% complete as of July 20, 2007.  The contractor, American Bridge Fluor 
Enterprises, Inc., a Joint Venture (ABF), continues to mobilize staff to the field office at Pier 7.  ABF and their 
subcontractors continue to prepare and submit requests for information and submittals for Caltrans review and 
response, including schedule updates. The schedule update for July 2007 was submitted and accepted.    ABF has 
completed the design of the crane barge to be used to lift the heavy tower and deck sections. Barge fabrication is on 
going in Oregon and is expected to be completed by February 2008. Contractor continues setting falsework stringer 
beams and timber joists at Pier W2 on Yerba Buena Island.  The fabricators for the temporary towers have been 
selected by the contractor.   
 
The deck section mockup is scheduled for October 2007. The Hinge “K” Pipe Beam fabrication is in progress.  In 
addition, the high strength pre-stressing rods for the Hinge “K” Pipe Beam have been manufactured.  Work on the 
tower mock-up is in progress.  A B4 Cable Band, which will be used for the friction test, was poured in the United 
Kingdom.  The wire for the cable friction test will be fabricated in September, 2007. 
 
Zhenhua Port Machinery Company (ZPMC) of Shanghai, China continues to set up their facilities to fabricate the 
steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections and plans to begin production 
fabrication later in 2007. The forecasted $13.7 million increase in construction costs on the SAS contract, from the 
approved budget, reflects actions taken to encourage additional bidders on the contract. 
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SAS Falsework Erection at W2  

 
 
SAS Temporary Stairway Erection at W2 

 
 
SAS Falsework Erection at W2  

 
 
SAS W2 

 
Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added 
resources to monitor work at the ZPMC steel 
fabrication facilities in China. 
 

Caltrans and BATA are working together to set up facilities and to organize 
resources that will ensure an effective Owner’s presence in the steel 
fabrication shops. 
 

Potential for cost increases during construction 
due to steel plate conflicts.  Applies to structural 
steel, including the towers and box girders. 
 
 

Establish Working Drawing Campus with Contractor to facilitate discussion 
about conflicts and meet regularly.  Caltrans has constructed models and 
identified conflicts, for which CCOs are to be prepared.   
  

 
Recent TBPOC Actions:  None 
 
 
Contract Photographs 
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SAS Superstructure Construction Progress 

PierW2 
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 Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ● YBI  DETOUR CONTRACT 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east 
span of the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure 
Contract completes the tie-in from the SAS to the existing tunnel. 
 
YBI  Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Detour        
 Capital Outlay Support             29.5  10.0 39.5        26.1        39.5  - 
 Capital Outlay Construction           131.9  202.5 334.4        70.1       334.4  - 

TOTAL           161.4  212.5 373.9        96.2       373.9  - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI  Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2007 36 Jun 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:  The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure 
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure 
contract in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the 
YBI Detour contract and design changes. The required suspension of work and design revisions has resulted in 
increased cost for the YBI Detour contract.   
 

In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility 
over the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a 
longer duration than originally intended. The YBI Detour contract is now forecast to be completed in 2010 in time 
for the revised opening date of the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance 
foundation and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI 
Detour contract. Advancing the work will reduce overall project schedule risk by taking work off the critical path 
for the East Span project while making more effective use of the extended YBI Detour contract duration, and will 
enable potential acceleration of the SAS construction pending negotiation with American Bridge.  
 
Advancing the transition structure work, completing the tie-in work under Caltrans’ design, and pacing of the 
remaining YBI Detour work will result in an estimated $180 million net increase in the project costs from the 
approved budget. The increase will be covered by the existing program contingency and will not increase the 
AB144 program budget.  
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Prior to the suspension, foundations for the temporary detour were nearly completed. Fabrication of the temporary 
viaduct in Korea is progressing. The contractor completed the foundation and column at pier W3 of YBITS and 
work is continuing on the foundation of W4 L&R and W6 L&R.  The contractor has completed the roll-in deck 
structure. Steel fabrication of the Viaduct continues at Dongkuk S&C in Pohang, Korea.  Rebar fabrication for bent 
50 is in progress and the fabricator for the ETI has been selected by the contractor. 
 
Caltrans and their contractor successfully rolled into place the precast replacement upper roadway deck section near 
the YBI tunnel. The work was completed 11 hours early during the full Bay Bridge closure over the Labor Day 
Weekend.  Traffic impacts during the bridge closure were manageable and work is now continuing to demoblize the 
roll-in operation and to complete the detour viaduct. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In June 2007, the TBPOC approved implementation of the Department’s plan of action 
to complete the YBI Detour, including the approval of CCO’s 76 S0 & S1, 84S1, 88S1, and 91S0. 
 
 
Contract Issues:  
 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract, including 
the Labor Day Deck Roll-in, the advancement of YBI Transition 
Structure Work, design enhancements to the detour structure, and 
other work. 
 

 

 
The Department has requested TBPOC approval of a plan of action to implement 
the changes. 

 

 
 
Contract Photographs 
 

 
 
Aerial of Existing YBI Viaduct 
 

 
 
Aerial of New East Span 
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Lifting of Two Girders 2pm 9/1/07 

 

 

 
 
 Loading Demolished Girder on the Truck 3pm 9/1/07 

 

 
 
Seven Girders Removed 11am 9/01/07 

 
 
Early Stages of Demolition  7am 9/1/07 
 

 

 
 
Lifting a North Edge Girder 5:30pm 9/2/07 

 

 
 
 Demolition of the Last Column 8pm 9/2/07 
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Rolling the New Structure Looking North 1:30am  9/3/07 
 

 

 
 
 Demo of Beam Skid Track on the Ramp at Dawn 9/3/07 

 

 
 
Rolling the New Structure 1:15am   9/3/07 

 
 
Skid Tracks Laid for the Roll-in 1 12:30am 9/3/07 

 
 
 
 Demo of the Skid Beam on the Ramp 9/3/07 Early Morning 

 

 
 
  Closure Pour on the East Side 9/3/07 Early Morning 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description:  The YBI Transition Structure contracts will construct the mainline YBI transition structures 
(YBITS) that will connect the SAS portion of the new bridge to the existing YBI tunnel.  YBITS #1 will construct 
the mainline approach structure from the new bridge to the YBI tunnel.  YBITS #2 will demolish the YBI Detour 
temporary structure, complete the new eastbound on-ramp, reconstruct local affected facilities at YBI, and complete 
the bike path from the SAS to YBI (except for a section of the path that conflicts with existing column E1).  That 
section of the path is contemplated to be completed in the demolition contract.  A  YBI Landscaping Contract will 
restore slopes and vegetation in areas affected by YBI construction.  
 
 
YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Transition Structure       
 Capital Outlay Support             78.7                    -               78.7         14.9        78.7  - 
 Capital Outlay Construction           299.3  (23.2) 276.1            -        276.1  - 

TOTAL 378.0 (23.2) 354.8        14.9  354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

YBI Transition 
Structure November 2013 12 November 2014 November 2014 - 

 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by 
adding it to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is 
$276.1 million which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing the 
remaining portion of the YBITS contract for advertisement in 2008. See the YBI Detour Contract Status on page 18 
for more information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a plan to accelerate YBITS work on the YBI 
Detour contract.  
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ● OAKLAND TOUCHDOWN SUBMARINE CABLE RELOCATION CONTRACT 

Contract Description:  The OTD Submarine Cable Contract will replace the existing submarine electrical cable 
from Oakland to Treasure Island, and will be completed ahead of OTD Contract No. 1 to avoid possible 
construction conflicts.  
 
 
Oakland Touchdown Submarine Cable Relocation Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
OTD Submarine Cable       
 Capital Outlay Support - - - 0.7 3.0 - 
 Capital Outlay Construction - - -  4.6  9.6 - 

TOTAL - - - 5.3 12.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown Submarine Cable Relocation Schedule Summary 

 Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 
 
Contract Status:   
Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program 
funding to support this allocation beyond the $9.6 million of available programs funds has been made available by 
the Treasure Island Development Authority. The cable was completely installed and energized in late July and the 
contractor is now de-mobilizing.  
 
 Contract Issues: There is one outstanding NOPC that was filed by the contractor in relation to “Excess Debris” 
while laying the cables. 
 
Recent TBPOC Actions:  None. 
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Installation of Cable #1 

Lowering of Cable #1 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ● OAKLAND TOUCHDOWN #1 CONTRACT 

Contract Description:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, and 
land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the 
Oakland Toll Plaza.  This contract also constructs the electrical substation and the eastbound detour roadway.  
Traffic will not be placed on the detour until later during OTD #2. 
 
Oakland Touchdown #1 Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
Oakland Touchdown #1       
 Capital Outlay Support - - - 4.5 49.9 - 
 Capital Outlay Construction - - -            -   226.5 - 

TOTAL - - - 4.5 276.4 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #1 - - Jan 2010 Jan 2010 - 
 
Contract Status:  Contract Status:  The contract was awarded to MCM construction on July 17, 2007. The first 
working day of the contract was August 22, 2007.  Based on an A & B contract requirement, with a 650 plus 160, 
or 810 days contract duration, the contract completion date is November 8, 2009. The interim 120-day schedule was 
submitted on August 23, 2007 and a response letter containing the Department’s review comments was issued to 
the Contractor on September 4, 2007. The baseline CPM schedule was submitted electronically on Friday, 
September 7, 2007.  The Department is currently reviewing various Contractors’ submittals, which include the 
SWPPP. Once the SWPPP is approved, the Contractors can start their field work operations. The Contractor is also 
planning to build the project from land in lieu of marine access. The Contractor has submitted a request to amend 
the BCDC permit to increase the area of the trestle allowed.   
 
Contract Issues: None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ● OAKLAND TOUCHDOWN #2 CONTRACTS 

Contract Description:  The Oakland Touchdown #2 Contract includes construction of the remaining eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the 
Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto the new SAS. 
 
Oakland Touchdown #2 Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
       
Capital Outlay Support - - - 0.4 17.2 - 
Capital Outlay Construction       
Oakland Touchdown #2 - - - - 62.0 - 

Oakland Touchdown Electrical 
Systems - - - - 4.4 - 

TOTAL - - - 0.4 83.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
 

 Oakland Touchdown #2 Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #2 - - November 2014 November 2014 - 

 
 
Contract Status:  Design work for the structures portion of OTD Contract No. 2 is substantially complete. The 
contract will be advertised in 2010 in time for opening the SAS in the eastbound direction. Determination of 
contract scope for the Oakland Touchdown Electrical Systems is underway.  Caltrans is also considering the option 
of incorporating this work into the Oakland Touchdown #2 contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for storm water runoff treatment at the SFOBB toll plaza and the Existing Bridge 
Demolition contract, which will include the complete removal of the existing 1936 east span following the opening 
of the new bridge. 
 
 Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To Date 
(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 238.8 2.0           240.8         47.8  258.5 17.7 
Capital Outlay Construction       - 

Existing Bridge Demolition         239.2                  -           239.2             -   222.0      (17.2) 
Stormwater Treatment Measures           15.0             3.3           18.3         12.8  18.3 - 

Total Capital Outlay Construction    254.2             3.3         257.5         12.8  240.3   (17.2) 
TOTAL 493.0 5.3         498.3         60.6  498.8          0.5  

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 

Schedule Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 
Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - N/A 

 
Contract Status: 
Stormwater Treatment Measures:  The contract is 86% complete as of July 20, 2007. Current work includes 
installation of drainage systems, irrigation lines, metal beam guardrails, pump station electrical work, restoring 
highway lighting and construction of the Bioretention basins. 
  
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 
months due to a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for the 
Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
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Recent TBPOC Actions:  In June 2007, the TBPOC approved a supplemental fund request by the Department to 
increase the contract budget to $18.3 million from available “Other Budgeted Capital” funds. 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

Issue Mitigating Action 

The Contractor has encountered problems with unsuitable materials 
and the need to upgrade electrical equipment to meet the pumping 
requirements of the contract. 

 

 
The Department has sought supplemental contract funds to cover additional 
project risks, including the delays from the Maze Collapse, the unsuitable 
materials, and the upgrade of the electrical systems. 

 

 
 
Basin at Location 2 

 
 
Basin Location 5 

 
 
Pump Station -3B 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
  Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support            227.0          (1.0) 226.0      209.0       226.0       
Right-of-Way and Environmental Mitigation              72.4                -   72.4        38.9        72.4         -   
Capital Outlay Construction                -   

SAS W2 Foundations              26.4                -   26.4        25.8        26.4         -   
YBI/SAS Archaeology                 1.1                -   1.1          1.1          1.1         -   
YBI - USCG Road Relocation                 3.0                -   3.0          2.8          3.0         -   
YBI - Substation and Viaduct              11.6                -   11.6        11.3        11.6         -   
Oakland Geofill                 8.2                -   8.2          8.2          8.2         -   
Pile Installation Demonstration Project                 9.2                -   9.2          9.3          9.2         -   
Existing East Span Retrofit              30.8                -   30.8        30.8        30.8         -   

 Total Capital Outlay Construction Completed              90.3                -   90.3        89.3        90.3         -   
TOTAL            389.7  (1.0)              388.7       337.2       388.7           

Note: Details may not sum to totals due to rounding effects.  
 
 

 
  Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work with 
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental 
impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 
 
Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing 
traffic lanes for the weekday commute. 
 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To Date 
(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
West Approach           
 Capital Outlay Support          120.0                    -            120.0         95.7       120.0         -   
 Capital Outlay Construction          309.0                    -            309.0       249.8       309.0         -   

TOTAL          429.0                    -            429.0       345.5       429.0             -   
Note: Details may not sum to totals due to rounding effects.  
 
 
 

SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(08/2007) 

Contract Complete 
Schedule Forecast 

(08/2007) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 August 2009 - 
 
Project Status: Construction is 82% complete as of July 20, 2007.  Seismic retrofit construction is continuing 
throughout the project.  The rebuilding of the new EB 80 structure is in progress with column installation that will 
continue throughout the summer with falsework installation to follow. An extensive public outreach effort 
continues and will be necessary until the spring of 2008 for the construction of the EB80 adjacent to the Stillman 
Street area. The Harrison Off ramp deck was completed in July 2007 and falsework will be removed in August 
2007.  Frame 7U temporary supports and falsework will continue through September 2007 and work on Frame 6U 
to follow.  Materials are being procured and fabricated for the Frame 8L isolation casing. 
 
 
Project Issues:    

Issue Mitigating Action 
 
Modification of the isolation casings for Frame 8L is 
being redesigned to address constructability issues with 
the jacking platform. 
 

The Department is proceeding with the procurement and fabrication of materials 
for the isolation casings of Frame 8L in order to mitigate any impact to the project 
schedule. 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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West Approach Project –Aerial View 
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West Approach Interim I-80 WB 
 

 
 
West Approach Stillman St. 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge 
to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans performed work to strengthen the 
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of 
the bridge deck.  (The RM1 work is reported in the RM1 section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support            134.0          (7.0)            127.0       126.5       127.0         -   
 Capital Outlay Construction  
          &  Right-of-Way            780.0        (82.0)            698.0       666.2       698.0         -   

TOTAL            914.0        (89.0)            825.0       792.7       825.0             -   
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded 
from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded 
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez 
Bridge Project.  An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget 
above.   
 
  RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access 
Lot NA - September  2007 August 2007 -1 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  Project savings in 
the amount of $89 million was transferred to the program contingency in October 2006. 
 
Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Revised Exhibit A 
Pub I ic Access Area 
BCDC Mitigation- Permit No. 1-97, Amendment No. 3 
April 6, 2006 

40Feet ... titllmns 
SCALE CT18:6j DISTRICT 41 AAf MIJLTIMEOIAGRAPHICS SI:RlllctS IIJ4Ct00 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the 
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former 
toll bridges in Southern California. 
 
 
Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 

San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project            307.9                -              307.9       301.1       307.9             -   

Carquinez Bridge Retrofit Project            114.2                -              114.2       114.2       114.2             -   
Benicia-Martinez Bridge Retrofit Project            177.8                -              177.8       177.8       177.8             -   
San Mateo-Hayward Bridge Retrofit 
Project            163.5                -              163.5       163.4       163.5             -   

Vincent Thomas Bridge Retrofit Project              58.5                -               58.5         58.4        58.5             -   
San Diego-Coronado Bridge Retrofit 
Project            103.5                -              103.5       102.6       103.5             -   

TOTAL            925.4                -              925.4       917.5       925.4             -   
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at Completion amounts 
shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

Dumbarton and Antioch Bridges 
State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo 
Alto to the west.  The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane.  The 
AADT of the Route is near 70,000.  The bridge is over 2 km in length and is positioned in an approximately normal 
geometry between two seismic faults which the USGS has reported to pose most of the significant seismic threat to the 
San Francisco Bay Area:  the San Andreas Fault, some 15 km to the west of the bridge; and the Hayward Fault, some 13 
km to the east of the bridge. 

State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via 
the Antioch Bridge.  The Bridge carries a single lane of traffic in each direction. The AADT for the Route is slightly over 
10,000 vehicles per day.  The bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada 
Boundary Zone, and the San Andreas Fault. 

Cost and Schedule 
A preliminary cost estimate, schedule, and an initial risk analysis have been developed to complete a comprehensive 
seismic analysis for each bridge. The preliminary estimate and schedule were developed as a baseline assuming a 
complete geotechnical and geophysical investigation is required at each bridge. 

Current Progress 
These bridges are currently being evaluated for seismic safety and post-earthquake performance.  Work is underway in 
three specific areas: seismology, geology and geotechnical engineering, and bridge structural engineering. 

In June 2006, BATA approved $17.8 million in funding to proceed with the comprehensive seismic analysis of the 
bridges.  By September 2006, BATA entered into contract with a geotechnical and geophysical consultant to evaluate the 
bridges. 

Work in the area of seismology is defining the seismic ground motions used for design. Recommended Safety Evaluation 
(SE) level motions have been developed for both bridges and are currently under review by and external and independent 
Seismic Safety Peer Review Panel (SSPRP). SE motions represent future large earthquakes.  Work in this area to be 
completed in the near future includes finalizing the SE motions, developing lower level Functional Evaluation (FE) 
motions, and multiple earthquake time-histories that can be used in the checking phase of the projects. Draft reports have 
been released.  The SE motions were reviewed by the Toll Bridge Seismic Safety Peer Review Panel on June 14, 2007. 

Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to identify 
soil types, locations, and engineering properties.  This work supports work in defining how the soil at the bridge sites 
move during earthquakes and how the rigidly the bridge’s foundations are held in the soil.  The drilling operations are 
complete at both bridge sites; information is being shared with the seismologic team and the bridge structure team.  Draft 
reports have been released. 

Work in the area of bridge structural engineering is underway for both bridges. The structures team to date has been 
collecting and evaluating structural information on the bridges, reducing that information for use in computer models of 
the bridges, and initiating early computational runs of the models. Geological, geotechnical, and seismological 
information from the work areas mentioned previously is being incorporated into the bridge evaluations. The design 
team is currently analyzing the design of the existing structures. Caltrans is also working with the Peer Review 
Committee to obtain approval of the proposed design. 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project has constructed a new parallel bridge just east of 
the existing bridge.  The project includes reconstructed interchanges to the north and south of the bridges and a new 
toll plaza and administration building in Martinez. 
 
 
New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1 36.5 193.6 173.3 189.1 (4.5) 
Right-of-Way and Others 20.4 (0.1) 20.3 12.3 20.3 - 
Capital Outlay      - 
 New Bridge 672.0 100.9 772.9 746.7 772.9 - 
 I-680/I-780 Interchange Replacement 76.3 22.5 98.8 95.5 98.8 - 
 I-680/Marina Vista Interchange Reconstruction 51.5 8.1 59.6 56.1 59.6 - 
 New Toll Plaza 24.3 2.0 26.3 22.9 26.3 - 
 Existing Bridge & Interchange Modifications 17.2 43.8 61.0 - 61.0 - 
 Other 20.3 (1.3) 19.0 15.3 19.0 - 
 Project Reserve 20.8 1.7 22.5 - 27.0 4.5 

TOTAL 1,059.9 214.1 1,274.0 1,122.1 1,274.0 - 
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
 
 
 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 

Schedule Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 December 2007 - 

Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 December 2009 - 

*See page 45 for an explanation of change in schedule forecast. 
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Project Status:  The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007.  The new bridge 
carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new expanded toll plaza 
with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes. 

With the ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.  
Remaining work includes punchlist and final electrical items on the New Bridge and I-680/I-780 Interchange 
contracts which are expected to be completed by the end of the year.  A contract to modify the existing bridge to 
carry southbound Interstate 680 traffic only and a bicycle/pedestrian lane has been advertised with a bid opening 
scheduled for early October 2007. However, a possible bid-opening extension  period is being considered due to 
prospective bidders’ requests for additional time to prepare their respective bid proposals. 

Project Issues:  See Project Status. 
 
Recent TBPOC Actions:  See the following contract detail pages for more information. 
 
Project Photographs  
  

 
 
The New Bridge   The New Bridge 

 
 
The New Toll Plaza Building 
 

 
 
New Benicia Toll Plaza 
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Under the New Bridge 
 

 
  

 
 
Congressman Miller Crossing the New Bridge and Entering Toll 
Plaza 

 

 
 
The New Bridge Looking North 

 
 
The New Deck Looking South 

 

 
 
Vintage Fire Truck Crossing Bridge 

 

 
 
Band playing at the Bridge Opening Ceremony 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

Contract Description:  The new bridge contract contains a new cast-in-place segmentally constructed reinforced 
concrete bridge just east of the existing bridge.  The new bridge carries five lanes of northbound I-680 traffic 
towards Benicia.   
 
 
New Benicia-Martinez Bridge Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2006) 
Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge       
 Capital Outlay Support 84.9 7.7 92.6 88.4 89.8 (2.8) 
 Capital Outlay Construction 672.0 100.9 772.9 746.7 772.9 - 

TOTAL 756.9 108.6 865.5 835.1 862.7 (2.8) 
Note: Details may not sum to totals due to rounding effects.  

 
 
 
New Benicia-Martinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

New Benicia-Martinez 
Bridge December 2007 - October  2007 October  2007 - 

 
 
Contract Status:  The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007.  The new bridge 
carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new expanded toll plaza 
with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes. With the ORT express lanes, vehicles 
paying their toll via FasTrak can pay electronically at highway speeds.  Remaining work includes punchlist and 
final electrical items on the New Bridge that are expected to be completed by the end of this year. 
 
 
Contract Issues:  None 
 
Recent TBPOC Actions:  None. 
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Looking North from the New Benicia-Martinez Bridge at the Newly Installed Overhead 
Sign1 

 
 
The New Benicia Toll Plaza

 
Contract Photographs 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

Contract Description:  Contracts related to the new Benicia-Martinez Bridge project involve the construction of a 
new toll plaza south of the new bridge in Contra Costa County, which features the Bay Area’s first Open-Road 
Tollong (ORT) FasTrak Express lanes, a high-occupancy vehicle (HOV) bypass lane, and the reconstruction of the 
I-680/Marina Vista Road and I-680/I-780 interchanges. 
 
 
Other Contracts and Related Activities Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To Date 
(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 72.2 28.8 101.0 84.9 99.3 (1.7) 
Right-of-Way and Environmental Mitigation 20.4 (0.1) 20.3 12.3 20.3 - 
Capital Outlay Construction       - 

 I-680/I-780 Interchange Replacement 76.3 22.5 98.8 95.5 98.8 - 
 I-680/Marina Vista Interchange 
R t ti  

51.5 8.1 59.6 56.1 59.6 - 
 New Toll Plaza 24.3 2.0 26.3 22.9 26.3 - 
 Existing Bridge & Interchange 
M difi ti  

17.2 32.8 50.0 - 50.0 - 
 Others 20.3 (1.3) 19.0 15.3 19.0 - 

Total Capital Outlay Construction 189.6 64.1 253.7 189.8 253.7 - 
TOTAL 282.2 92.8 375.0 287.0 373.3 (1.7) 

Note: Details may not sum to totals due to rounding effects.  
 

 
 
 
 
Other Contracts and Related Activities Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 December 2007 - 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 
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Benicia-Martinez Looking South 

 

 
 
On the New Benicia-Martinez Looking North 

 
 Contract Status: 
 
Toll Plaza and Administration Building:  The contract is 100% complete based on contractor payment. The 
Contractor has completed all work on the Operations Building, Toll Plaza and Courtyard. The Plant Establishment 
Period ended on May 14, 2007. The contract was accepted on May 18, 2007 and the Proposed Final Estimate (PFE) 
has been issued. The Contractor has submitted their response to the PFE, which is currently being reviewed by 
Caltrans. A number of claims that have been filed by the Contractor remain to be resolved. 
 
I-680/I-780 Interchange:  The contract is approximately 99% complete based on the current revised schedule. To-
date, all of the bridge structures are substantially complete. Final electrical work for the new Benicia-Martinez 
Bridge and the interchange is expected to be complete by November 30, 2007. 
 
I-680/Marina Vista Interchange:  The contract is 100% complete as of May 12, 2006, and has been accepted by 
Caltrans. Caltrans and the contractor have resolved all issues for the final payment for work on the contract and the 
final estimate was issued to the Contractor on April 23, 2007.  

 

Wetland Mitigation: The contract is 100% complete.  The Contract Completion Acceptance (CCA) was submitted 
to Caltrans Headquarters for their approval on March 3, 2006.  The Proposed Final Estimate (PFE) has been 
reviewed and accepted by the Contractor. 

 

Existing Bridge & Interchange Modification Contract:  The bid document was advertised on August 6, 2007 
with the bid opening date scheduled by October 3, 2007. However, a bid opening extension is currently being 
considered, due to bidders’ request for additional time to prepare their bid proposals. This will be included in an 
addendum that is being prepared to correct errors and omissions in the contract documents. This construction 
contract will have duration of 2 years and the cost of the rehabilitation work will be funded from the project 
contingency. 

 
Recent TBPOC Actions:  None 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of the 
existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 bridge.  
 
  
New Carquinez Bridge Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To Date 
(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 124.4 (0.2) 124.2 120.5 122.4 (1.8) 
Capital Outlay Construction      - 

 Replacement Bridge 253.3 4.0 257.3 255.9 257.3 - 
 South Interchange 
R t ti  

73.9 - 73.9 71.9 73.9 - 
 Existing 1927 Bridge 
D liti  

35.2 - 35.2 28.6 35.2 - 
 Other 29.3 (0.8) 28.5 25.2 28.5 - 

Project Reserve 12.1 (3.0) 9.1 - 0.9 (8.2) 
TOTAL 528.2 - 528.2 502.1 518.2 (10.0) 

Note: Details may not sum to totals due to rounding effects.  
 
 
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(08/2007) 

Contract 
Complete 
Schedule 
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge 
Demolition September 2007 - December 2007 December 2007 - 

Landscaping August 2011 - August 2011 August 2011 - 
* The date shown is for the opening of the bridge to traffic. 

 
 
Project Status:  The new replacement bridge and all its approaches have been completed and opened to traffic in 
November 2003. The demolition contract to remove the 1927 bridge, which was awarded in April 2005, is 
approximately 87% complete based on schedule.  However, based on payment, this contract is 92% complete, as 
the biggest pay item in the contract is the 1958 bridge approach deck replacement, which was completed in 
November 2005. The removal of the entire 1927 bridge (Main Truss) was completed this month. Other remaining 
work to be done include installation of the Austin Vault Sand Filter, and removal of  the base and surfacing in the 
median south of the approach.  Realignment of the local Wanda Street and the construction of the new bike path is 
on going until November 2007.  
 
Project Issues: None 
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Looking South from the New Carquinez Bridge 

 

 
 
On the New Carquinez Bridge Looking South 

 
 
The Old Footing of the Middle of the Bridge (unit 4) 
 

 
 
Looking at the North End of the Old Carquinez Bridge 

 
Project Diagram and Photographs:  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety 
and traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement         
 Capital Outlay Support 28.8 26.2 55.0 32.4 55.0        -   
 Capital Outlay Construction 94.8 60.2 155.0 - 155.0        -   
 Capital Outlay Right-of-Way 9.9 5.1 15.0 8.3 15.0        -   
 Project Reserve 0.3 19.7 20.0 - 20.0        -   

TOTAL 133.8 111.2 245.0 40.7 245.0        -   
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(08/2007) 

Contract Complete 
Schedule Forecast 

(08/2007) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 - 

 
Project Status:  Contract bids were opened on June 27, 2007.  This is an A+B contract.  The Engineer’s 
Estimate was $122.5 million (A) and 1,100 working days at $14,600/day (B).  Three bids were submitted.  
The apparent low bid was submitted by Joint Venture of FCI Constructors, Inc. and Granite Construction 
with an A+B bid of $150.3 million, ($138.4 million and 813 days).  The second low bidder was MCM 
Construction, Inc. at $161.3 million ($147.4 million and 950 days) followed by De Silva Gates 
Construction at $168.0 million ($154.9 million and 900 days). 
 
Using the low bid figure of $138.4 million, the total contract amount (including supplemental work, State 
Furnished Materials and 5% contingencies) is $151.1 million.  The contract was awarded on August 28, 
2007.  Construction is expected to begin in September 2007.  Using 813 working days and factoring in 
weather inclement days, construction duration is expected to be less than four years.   Therefore, the June 
2011 completion date is current. 

On July 25, 2007, BATA took action to increase the total project budget to $245 million, a $121 million 
increase.  BATA has been anticipating the increase and has sufficient funding to cover it.  While BATA has 
taken action to allocate funds to award the construction contract, the award of the contract has been delayed 
due to the late State budget that needs to provide additional reimbursed work authority to the Department.  
On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange Reconstruction 
contract to a joint venture of FCI and Granite Construction for $138.4 million. 
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Interstate 880/State Route 92 Interchange 
AFTER 

 
 

Interstate 880/State Route 92 Interchange 
BEFORE 

 
 
 
 

Project Photographs:
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the 
San Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near 
Pinole; (d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, 
Fender and Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
 
 
 
 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

Cost To 
Date 

(07/2007) 

Cost 
Forecast 
(08/2007) Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening 
Project   217.8              -          217.8  208.7      212.4      (5.4) 

Bayfront Expressway Widening Project     36.1              -           36.1  33.3        36.0      (0.1) 
Richmond Parkway Project       5.9              -             5.9  4.3          5.9         -   
U.S. 101/University Interchange       3.8              -             3.8  3.7          3.8         -   
RSR Trestle, Fender, and Joint 
Rehabilitation   102.1              -          102.1  96.3        97.1      (5.0) 

        RSR Deck Overlay     25.0              -           25.0  19.6        25.0         -   
TOTAL 390.7 - 390.7 365.9      380.2    (10.5) 

 
 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 

 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 

Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(07/2007) 
 Cost To Date 

(07/2007) 

 Cost
Forecast
 (07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      -          197.0      167.4        197.0       -            
Capital Outlay Construction 1,293.0   -          1,293.0   1,172.8     1,293.0    -            

Total 1,490.0     -            1,490.0     1,340.2       1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        (11.0)     41.5        22.9          41.5         -            
Capital Outlay Construction 313.5      -          313.5      236.5        313.5       -            

Total 366.0        (11.0)       355.0        259.4          355.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      45.3          214.6       -            
Capital Outlay Construction 1,753.7   -          1,753.7   281.3        1,767.4    13.7         

Total 1,968.3     -            1,968.3     326.6          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2            10.0         -            
Capital Outlay Construction 26.4        -          26.4        25.8          26.4         -            

Total 36.4          -            36.4          35.0            36.4         -             

YBI  Detour 0120RX
Capital Outlay Support 29.5        10.0      39.5        26.1          39.5         -            
Capital Outlay Construction 131.9      202.5    334.4      70.1          334.4       -            

Total 161.4        212.5      373.9        96.2            373.9       -             

YBI Transition Structures 0120PX
Capital Outlay Support 78.7        -          78.7        14.9          78.7         -            
Capital Outlay Construction 299.3      (23.2)     276.1      -              276.1       -            

Total 378.0        (23.2)       354.8        14.9            354.8       -             

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        25.5          92.1         17.7         
Capital Outlay Construction 283.8      -          283.8      4.6            302.5       18.7         

Total 358.2        -            358.2        30.1            394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.7              3.0           
Capital Outlay Construction 4.6              9.6           

Total 5.3              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 4.5              49.9         
Capital Outlay Construction -                226.5       

Total 4.5              276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.3              15.8         
Capital Outlay Construction -                62.0         

Total 0.3              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           

Notes:                  Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support Costs.  

*Current contract allotment to install two submarine electrical cables is 
$11.5 million.  Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been 
made available by the Treasure Island Development Authority 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(07/2007) 
 Cost To Date 

(07/2007) 

 Cost
Forecast
 (07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3             79.7         -           
Capital Outlay Construction 239.2      -          239.2      -               222.0       (17.2)      

Total 318.9      -          318.9      0.3             301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1             1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1             1.1           -           

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7             3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8             3.0           -           

Total 6.0          -          6.0          5.5             6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4             6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3           11.6         -           

Total 18.1        -          18.1        17.7           18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5             2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2             8.2           -           

Total 10.7        -          10.7        10.7           10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8             1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.3             9.2           -           

Total 11.0        -          11.0        11.1           11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          7.1             8.0           -           
Capital Outlay Construction 15.0        3.3        18.3        12.8           18.3         -           

Total 21.0          5.3          26.3          19.9            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -               -             -           
Capital Outlay & Right-of-Way 72.4        -          72.4        38.9           72.4         -           

Total 72.4          -            72.4          38.9            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5           39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8           30.8         -           

Total 70.3        -          70.3        70.3           70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7           97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9           44.9         -           
Non-project Specific Costs 20.0        (1.0)       19.0        3.2             19.0         -           

Total 162.6      (1.0)       161.6      145.8         161.6       -           

Subtotal Capital Outlay Support 959.4        -            959.4        518.5          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     182.5      4,674.6     1,906.3       4,689.9    15.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.6              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     179.2      5,665.8     2,425.4       5,674.7    8.9           

Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail (Cont’d.)  

 
  

 
 

 

 

 

 

 

 

 
 
 
 

Note: Details may not sum to totals due to rounding effects. 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(07/2007) 
 Cost To Date 

(07/2007) 

 Cost
Forecast
 (07/2007) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             518.5      977.1        17.7         
Capital Outlay Construction 4,492.1  182.5     4,674.6          1,906.3   4,689.9     15.3         
Other Budgeted Capital 35.1       (3.3)       31.8               0.6          7.7            (24.1)        

Total 5,486.6  179.2     5,665.8          2,425.4   5,674.7     8.9           
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             95.7        120.0        -             
Capital Outlay Construction 309.0     -          309.0             249.8      309.0        -             

Total 429.0     -          429.0             345.5      429.0        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             126.5      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             666.2      698.0        -             

Total 914.0     (89.0)     825.0             792.7      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          960.1      1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  100.5     6,387.2          3,520.4   6,402.5     15.3         
Subtotal Other Budgeted Capital 35.1       (3.3)       31.8               0.6          7.7            (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  90.2       7,875.2          4,505.8   7,884.1     8.9           
Program Contingency 900.0     (90.2)     809.8             -            800.9        (8.9)          

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,505.8   8,685.0     -             

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
 

 
 

SFOBB East Span- Submarine Cable Relocation 

SFOBB East Span- E2/T1 Foundations Construction 

SFOBB East Span- Stormwater Treatment Measures 

SFOBB East Span- Oakland Touchdown Const. WB 

SFOBB East Span -YBI Detour Construction 

SFOBB East Span- SAS Superstructure 

SFOBB East Span- YBI Transition Structures 

SFOBB East Span- Oakland Touchdown Constr. EB 

SFOBB East Span- Demolition Contract 

Open to Traffic Date: Westbound 

Open to Traffic Date: Eastbound 

San Mateo - Hayward Bridge Seismic Retrofit 

Carquinez Bridge Seismic Retrofit 

San Diego Coronado Bridge Seismic Retrofit 

Benicia-Martinez Seismic Retrofit 

SFOBB West Span Seismic Retrofit 

SFOBB East Span Completed Projects 

I 
I 
I 
I 
I 
I 
I 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2007) 

 Cost To Date 
(07/2007) 

 Cost Forecast  
(07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.7            92.6          88.4              89.8           (2.8)              
-             -                 

661.9           100.9        762.8        736.6            762.8         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           100.9        772.9        746.7            772.9         -                 
756.9           108.6        865.5        835.1            862.7         (2.8)              

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1          28.8              30.1           -                 
1.4               5.2            6.6            6.3                6.6             -                 

26.3             10.4          36.7          35.1              36.7           -                 

54.7             22.5          77.2          73.8              77.2           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             22.5          98.8          95.5              98.8           -                 

102.6           32.9          135.5        130.6            135.5         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.8            20.1          19.8              20.0           (0.1)              
51.5             8.1            59.6          56.1              59.6           -                 
69.8             9.9            79.7          75.9              79.6           (0.1)              

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7          15.3              15.7           -                 
24.3             2.0            26.3          22.9              26.3           -                 
36.2             5.8            42.0          38.2              42.0           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6          8.3                18.6           -                 

17.2             32.8          50.0          -                  50.0           -                 
-                 11.0          11.0          -                  11.0           -                 

17.2             43.8          61.0          -                  61.0           -                 
21.5             58.1          79.6          8.3                79.6           -                 

Other Contracts See note below
11.4             (1.5)          9.9            6.4                8.3             (1.6)              
20.3             (1.3)          19.0          15.3              19.0           -                 
20.4             (0.1)          20.3          12.3              20.3           -                 
52.1             (2.9)          49.2          34.0              47.6           (1.6)              

155.7        31.3       187.0     167.0         182.5      (4.5)           
829.9        165.0     994.9     904.7         994.9      -              

20.4          (0.1)       20.3       12.3           20.3        -              
1.4            5.2         6.6         6.3             6.6          -              

31.7          11.0       42.7       31.8           42.7        -              
20.8          1.7         22.5       -               27.0        4.5            

1,059.9     214.1     1,274.0  1,122.1      1,274.0   -              

Notes:

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 
 
 
 
 

 

 
 

 

 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2007) 

 Cost To Date 
(07/2007) 

 Cost Forecast  
(07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              32.0           0.1               
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.9         0.1               

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          13.1              14.2           (1.9)              
Capital Outlay Construction 35.2             -             35.2          28.6              35.2           -                 

Total 51.3             -             51.3          41.7              49.4           (1.9)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0          15.3              16.0           -                 
Capital Outlay Construction 18.8             (0.8)          18.0          15.3              18.1           0.1               
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.4           (0.1)              

Total 45.1             (0.6)          44.5          40.5              44.5           0.0               

124.4        (0.2)       124.2     120.5         122.4      (1.8)           
381.2        3.2         384.4     371.7         384.5      0.1            
10.5          -          10.5       9.9             10.4        (0.1)           
12.1          (3.0)          9.1         -               0.9          (8.2)           

528.2        -          528.2     502.1         518.2      (10.0)         

Notes:

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 
0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 
2A270_, and 29920_ and all Project Right-of-Way

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 
(Cont’d.) 

 
 
 
 

 

 

 
 

 
  

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2007) 

 Cost To Date 
(07/2007) 

 Cost Forecast  
(07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        96.3              97.1           (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6            3.3                3.6             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (4.4)          3.6            3.3                3.6             -                 
Capital Outlay Construction 16.9             3.6            20.5          16.3              16.2           (4.3)              
Project Reserves 0.1               0.8            0.9            -                  5.2             4.3               

Total 25.0             -             25.0          19.6              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3          34.1              34.3           -                 
Capital Outlay Construction 180.2           -             180.2        174.1            177.2         (3.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               0.3            1.8            -                  0.3             (1.5)              

Total 217.8           -             217.8        208.7            212.4         (5.4)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0          32.4              55.0           -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4        -                  145.4         -                 
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             60.2          155.0        -                  155.0         -                 
Capital Outlay Right-of-Way 9.9               5.1            15.0          8.3                15.0           -                 
Project Reserves 0.3               19.7          20.0          -                  20.0           -                 

Total 133.8           111.2        245.0        40.7              245.0         -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.2                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.3              36.0           (0.1)              

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        56.3       414.6     366.9         408.2      (6.4)           
1,569.8     232.0     1,801.8  1,533.1      1,787.8   (14.0)         

42.5        5.0       47.5     31.2         46.5        (1.0)           
14.0        1.2       15.2     16.7         17.0        1.8           
92.4        11.0     103.4   82.9         103.4      -             
35.6          19.8       55.4       -               54.5        (0.9)              

2,112.6   325.3   2,437.9 2,030.8    2,417.4   (20.5)            

Notes:

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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 Appendix E:  Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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ITEM 4:  PROGRAM ISSUES 
 

a.  Dumbarton‐Antioch Bridges Retrofit Strategy 



    Memorandum 
 

1 of 3   
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 14, 2007 

FR:  Brian Maroney, Toll Bridge Deputy Program Manager, Caltrans 

RE:  Agenda No. ‐  4a 

 
Item‐ 

Program Issues 
Dumbarton‐Antioch Bridges Retrofit Strategy 

 
 
RECOMMENDATION: 
For Information Only 
 
COST:   
N/A 
 
SCHEDULE: 
N/A 
 
DISCUSSION:  
This document is to inform the Toll Bridge Program Oversight Committee (TBPOC) of 
the progress to date on the Dumbarton and Antioch Bridge seismic evaluations.  
Information included serve as a pre‐meeting handout, an executive summary on work to 
date, and a future reference document. 
 
Good progress is being made on the seismic safety and performance evaluations for the 
Dumbarton and Antioch Bridges.  The BATA driven geotechnical component of the work 
is effectively delivering its products.  The field drilling and laboratory work is complete.  
One‐thousand year return period seismic motions in design response spectra form for 
design analyses are complete and available.  Geotechnical foundation characterizations to 
be used in computational models have been developed and effectively passed on to the 
structural team.  Seismic acceleration time‐histories, which are to be used in part of the 
checking process, are under development.  The structural component of the work is also 
advancing.  Computational models of the large bridges have been constructed and are 
generating preliminary results.  These results are currently being checked. 
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Project management measures of schedule, cost and scope are being monitored and 
managed.  The projects teams are currently on schedule to provide seismic retrofit 
strategies and associated capital costs by March 2009.  Geotechnical contract costs are on 
track to be within the $7.8 million planned costs.  The current CT capital outlay support 
costs are estimated at less than $1 million and are expected to remain within the 
approved $10 million allocation. 
 
The use of probabilistic 1000 year return period motions is considered a rational choice 
for the first evaluations of the bridges due to its compatibility with recommendations 
made by the SAB for more than a decade and consistency with other selected major 
project criteria.  For the purpose of comparison, common buildings are designed for 
about 500 year motions, the east spans of the Bay Bridge were designed for 1500 year 
return period motions, and Bechtel Nevada evaluated a test facility adjacent to the Yucca 
Mountain Repository Site using about 10,000 year return period motions. 
 
Early results show that earthquake demands on the bridges are greater than the bridge’s 
capacities to withstand the demands without damage.  In the case of the Dumbarton 
Bridge, the areas of greatest focus include the hollow prestressed concrete piles under the 
large steel spans, the concrete connections at the tops and bottoms of the columns, and 
the superstructure connections (i.e., thermal expansion joints and selected supports at 
piers).  In the case of the Antioch Bridge, the areas of greatest focus include the mixed pile 
groups that include both battered and vertical piles and hollow bent caps.  These results 
suggest that there is a potential for significant damage. 
 
Both projects are being peer reviewed by an external and independent panel of experts.  
This is based on recommendations from the Governor’s Board of Inquiry into the Loma 
Prieta Earthquake and the continued recommendation from the Department’s Seismic 
Advisory Board.  The Toll Bridge Seismic Safety Peer Review Panel (TBSSPRP) includes 
Joe Nicholetti, Frieder Seible, Garrard Fox, and I.M. Idriss.  The project teams have 
presented to the panel information on the geological, seismological, geotechnical, and 
structural work.  In general the peer review panel has been satisfied with the work to this 
point in time. 
 
It is important to register a select number of key courses of action that are currently 
underway that include:  the fundamental seismic motions for both bridges are based 
upon probabilistic 1000 year return period motions; the Antioch Bridge is being 
categorized as a regular bridge and therefore a “no‐collapse” level of retrofit is being 
considered, which accepts the bridge being closed to all traffic and needing replacement 
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following an earthquake; and the Dumbarton Bridge is being categorized as an 
“important” San Francisco Bay crossing, but not as a bridge carrying a lifeline route, 
which could be allowed to be out of service for some number of months.  Each of these 
represents significant judgments that will have large impacts to post‐earthquake 
performance, scope of retrofits, and costs.  It is anticipated that these issues, and their 
associated range of alternatives, will be of some focus during the September 19th meeting.   
 
Given the information available to date, physical testing of selected structural bridge 
components could produce considerable benefits, including potential capital costs.  The 
project teams have been asked to consider the benefits and costs of physically testing 
selected bridge components. 
 
Attachment(s): 
1) Slides for briefing and future reference provided at the meeting 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 14, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4b 

 
Item‐ 

Program Issues 
Richmond‐San Rafael Bridge – California Department of Fish and 
Game 

 
RECOMMENDATION: 
 
Information Only 
 
DISCUSSION: 
 
An update will be provided on the status of resolving the issue involving the 
Department and the State Department of Fish and Game (DFG) relating to potential 
impacts of the Richmond‐San Rafael Seismic Retrofit Bridge Project on salmonid species 
listed under the California Endangered Species Act.   
 
TBPOC Meeting July 26, 2007 –  
Previous TBPOC action included approving text of proposed letter to DFG regarding 
role of TBPOC in ongoing dispute relating to claimed impacts to certain fish species 
during construction of the Project.   
 
 
 
 
 
 
Attachment(s): 
N/A 
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    Memorandum 
 

1 of 4   
 

TO:  Toll Bridge Program Oversight Committee (TBPOC)  DATE:  September 14, 2007

FR:  Peter Lee, Senior Transportation Engineer, BATA 
Ali Banani, Manager of Toll Bridge Project Control, Caltrans  

RE:  Agenda No.   4c 

  Item‐ 
Program Issues 
TBSRP Capital Outlay Support Update 
 

 
RECOMMENDATION: 
Information Only 
 
COST: 
The 2nd Quarter 2007 risk management assessment of capital outlay support shows 
potential cost risks of $155 M for the entire program.   
 
SCHEDULE: 
N/A 
 
DISCUSSION: 
 
Current Status 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TBSRP Capital Outlay Support 
As Of June 30, 2007: 

 
AB 144 Budget:  $1,463 M 
 
Current Budget: $1,456 M 
 
Expenditures: $977 M 
 
Remaining Budget: $479 M 

Distribution of Remaining COS Budget 
As Of June 30, 2007: 

 
SAS $172 M 36%  
Skyway/E2 T1*  $50 M 10% 
YBITS/Detour*  $80 M 17% 
OTD*  $67 M 14% 
Demo  $79 M 17%  
West Approach*  $25 M 5% 
Other $5 M 1% 
 Total $479 M 100% 
 
* Total of all associated contracts. 
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As of June 30, 2007, the Department has expended $977 M or 67% of the $1,456 M current 
TBSRP COS budget.  Most of the remaining COS budget to be expended is for the SAS, 
YBITS, OTD, and Demo contracts.  Attachments 1 and 2 show a more detailed breakdown 
of COS expenditures by project and contract. 
 
COS Budget Development Process 
For FY 2007‐08, the Department is awaiting the final allocation of COS resources which 
will be based upon the approved State budget.  BATA has already budgeted and 
allocated COS funds for FY 2007‐08 based on projections of need made earlier this year as 
a part of the COS budgeting and allocation process.  Attachment 3 shows a detailed 
breakdown of the COS workplan development process and timeline.  Attachment 4 is a 
specific example comparing a detailed breakdown of the FY 2007‐08 COS allocation 
request for the SAS contract with resources expended on the contract in FY 2006‐07. 
 
Risk Management 
The 2nd Quarter 2007 risk assessment of capital outlay support shows a potential cost risk 
of $155 M for the entire program.  The Department has organized COS risks into four 
major categories – 1) Schedule, 2) State Personnel Rates, 3) Resource Usage, and 4) Project 
Specific. Attachment 5 shows a more detailed breakdown of COS risks by contract. 
 
It should be noted that this risk assessment does not yet take into account the 
comprehensive review of project and program schedule risk being performed for the 3rd 
Quarter 2007 Program Risk Management assessment. The initial review of schedule risks 
has identified a potential extension to the East Span project schedule.  This could 
potentially result in additional COS costs due to longer personnel assignments and added 
escalation.     
 
Schedule  $84 M 
• The majority of the COS cost risk is due to potential delays in completing the SAS 

contract work and the 12 month extension to the baseline SAS schedule authorized 
by addenda 5 and 6 which were issued to secure multiple bidders.  The schedule 
extensions result in longer personnel assignments on the SAS contract, and 
additional projected escalation on the later follow‐on YBITS, OTD, and Demolition 
contracts.   

• Longer personnel assignments are also needed on the YBI Detour project due to 
pacing of the work with the SAS schedule. 
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State Personnel Rates  $68 M 
• The AB144 COS budget, when forecast in August 2004, assumed cost escalation of 

between 3% and 5% for salaries and overhead.  
• State Collective Bargaining Agreements have provided for salary and benefit 

increases higher than anticipated for a range of staff.  Additional increases in 
excess of planned are included in the risk assessment. 

 FY 06‐07   7~12% 
 FY 07‐08  9~14% 
 FY 08‐09 and beyond   Additional increases expected 

• Overhead Rates (excluding Administrative Overhead, which is not assessed for the 
TBSRP) have fluctuated significantly from year to year.  Additional fluctuations 
are expected. 

 FY 05‐06  37.54% 
 FY 06‐07  48.79% 
 FY 07‐08  44.54% 

Resource Usage  ‐$44 M 
• The assessment of resource usage evaluates how actual/projected COS resources 

are being used as compared to the planned/current budget.  The risk assessment 
evaluates the accuracy of the AB 144/Current COS budget based on COS trends 
and new project information.  The majority of the savings in this category are from 
of the Skyway and E2/T1 contracts that are projected to finish with COS 
expenditures lower than budget. 

 
Project Specific Risks  $47 M 
• Project specific risks are additional COS resources needed to address issues 

identified in the CO risk registers. These risks include costs for additional overseas 
inspections, the transfer of YBI Detour design work (WTI and ETI) from the 
contractor to the Department, and additional design and construction 
administration efforts resulting from the splitting of the OTD and YBITS projects 
into multiple contracts. 

 
Risk Mitigation Strategies 
The Department has evaluated a number of mitigation strategies to address COS risks. 
Schedule has been determined to be the most cost sensitive risk that can be significantly 
influenced at a project/program level. Completing the East Span project on the 
opportunity schedule would result in a savings of approximately $29 million through 
reduced resource usage and escalation. Other mitigation strategies could include 
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utilization of less expensive State staff in lieu of A/E staff and/or a reduction in overall 
staffing. However, the impact of these savings is not likely to be as significant as meeting 
the opportunity schedule. 

Table 1 ‐ Risk Mitigation Strategies 

Risks  Ability to 
Influence 

Mitigation Strategies  Pro’s  Con’s 

Schedule  Moderate  • Opportunity Schedule 
to accelerate work and 
minimize resource 
usage  

• Impact shown on 
Attachment 6. 

• Approximate 
savings of $29 
million from 
reduced 
resource usage 
and escalation 

• Cost of 
construction 
acceleration is 
likely 
significantly 
high. 

State 
Personnel 
Rates 

None  • None at project level     

Resource 
Usage 

High  • Utilize additional state 
staff in lieu of A/E staff 

• Reduce overall staffing  
• Maximize staffing 

efficiency 
 

• Savings of 
$175k/yr per 
PY and 
$230k/yr per 
PYE  

• Savings of 
$55k/yr using 
State staff in 
lieu of A/E 
personnel 

 

• Potential for 
QC and 
construction 
inspection 
issues. 

• Potential for 
more OT and 
lack of 
qualified staff. 

Project 
Specific Risks 

Low  • Reduce overall staffing 
• Maximize staffing 

efficiency 

• Same as above  • Same as above 

 
 
Attachments: 
1) COS Budget Status 
2) COS Budget Status by Contract 
3) FY COS Work Plan and Allocation Development Timeline 
4) SAS FY 07/08 Work Plan Example 
5) TBSRP Risk Assessment 
6) Opportunity Schedule Risk Mitigation 
7) Copy of Capital Outlay Support Update Presentation 



Attachment 1 - COS Budget Status
As Of June 30, 2007

AB 144 Budget: $1,463 M

Current Budget:       $1,456 M

Expenditures:           $  977 M

Remaining Budget:   $  479 M
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Current Budget ($M) $959 $120 $347 $30

Expenditures Thru Jun 30, 2007
($M)

$511 $95 $346 $25
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Misc. CostsTotal
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Attachment 2 - COS Budget Status by Contract

As of June 30, 2007
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Attachment 3 - FY COS Workplan and Allocation Development Timeline
 
Time 
 
              
 
 
 
      
      
    
 
 
 
People    
 
  
 
 
 
 
 
Tools 
      
 
      

 
 

 
 

November-December 

• PM and FM 
• CSU 
• PMSU 

• PM and FM 
• CSU 
• PMSU 

• HQ 
• PMSU 
• Budgets 

• HQDPM • HQDPM • HQDPM 

• WPS/XPM 
• Legislation 

mandates 
• POBE 
• RMS 
• Actual 

Expenditure 
• Schedule 

• XPM and statewide 
workload 

• Governor’s budget 
• Department’s Delivery 

Plan 
• COS consideration by 

program, fund source, 
and category of 
expenditure 

• Project funding status 
• Project management 

metrics 
• Actual expenditures 

• PY and 
PYE  

 

• Preliminary Allocation 
• Updates scope, cost 

and schedule 
• POBE 
• Actual expenditures 

• XPM • XPM 
• OE  

January-February  May  June June 30 ? July ? 

Process & 
Products 

Download and
Review Workload 
 

Revise Governor Budget 
• Preliminary Allocation 

Budget Passes
• HQ Final 
Allocation 

Revise Workplan
and 

COST Report 

Distribute
Allocation to 

Districts 

Estimate Workload 
• Workplans 
• COST Report 

LEGEND: 
COST – Capital Outlay Support Tracking Report 
CSU – Consultant Serv ices Unit 
COS – Capital Outlay  Support 
FM – Functional Manager 
HQDPM – Headquar ters Div ision of Project Management 
OE – Operating Ex pense 
PM – Project Manager 
PMSU – Project Management Support Unit 
POBE – People On Board Equiv alent 
PY – Personnel Year- State Staff (1 PY or PYE= 1758 hrs)  
PYE – Personnel Year Equiv alent – Consultant Staff 
RSM – Resource Management Sy stem (Softw are Tool) 
WPS – Workplan Projec t System (Softw are Tool) 
XPM – eXpert Project Management (Softw are Tool) 



Attachment 4 - SAS  FY 07/08 Work Plan Example 

1s t 2n d 3rd 4th Tota l

CONSTRUCTION PY 4.0 6.8 7.6 8.5 26.9

PY = 57.0    PYE = 24.8 PYE 1.5 2.2 1.8 3.2 8.7
Inspection
Administration
Claims
Schedule
Document Control
Management
Office Engineer

METS PY = 6.0    PYE = 40.0 PY 0.2 0.1 0.2 0.6 1.0
Materials Engineering Testing Services PYE 0.5 1.1 3.6 3.8 8.9

DESIGN PY = 8.5    PYE = 35.0 PY 1.0 1.0 1.0 0.9 3.8
Structure Design PYE 3.2 5.5 8.1 14.4 31.2
Roadway Design

MANAGEMENT PY = 11.2    PYE = 3.1 PY 0.9 1.2 1.7 1.6 5.4
Program/Project Management PYE 1.6 0.7 1.4 1.0 4.7
Program/Project Monitoring & Control
Schedule and Resource Planning
Capital Management
Risk Management

OTHERS PY = 3.6    PYE = 0.6 PY 0.2 0.3 0.7 1.1 2.3
Right of Way PYE 0.1 0.1
Environmental
Geotechnical Services

TOTAL                        PY = 86    PYE = 104 PY 6.2 9.3 11.2 12.7 39.5
PYE 6.8 9.4 14.9 22.5 53.6

FY 07/08   WORKPLAN
FY 06/07  Expenditure 

per Quarter



Attachment 5 – TBSRP Risk Assessment

$155M$ 47M$ ( 44M)$68M$ 84MTOTAL

$6M$ 1M$ 5MW. Approach

($18M)($ 33M)$ 13M$ 2MDemolition

$1M$1 MS/Water 

$24M$ 8M$ 1M$ 11M$ 4M OTD Contracts

$25M$ 7M$ 2M$ 11M$ 5MYBITS

$27M$ 15M$ 1M$ 2M$ 9M YBI Detour

($6M)($ 8M)$ 2ME2T1Foundations

($12M)($ 17M)$ 5MSkyway

$108M$ 17M $ 8M$ 19M$ 64MSAS

TotalProject 
Specific

ResourcesRatesScheduleProject

COS Cost Differential From Current Approved Budget



Attachment 6 – Opportunity Schedule Risk Mitigation

Low

High

None

Moderate
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Capital Outlay Support (COS) UpdateCapital Outlay Support (COS) Update

September 2007September 2007

Toll Bridge Seismic Retrofit Program



Capital Outlay Support Update 

Agenda :

FY COS Workplan and Allocation Timeline
Current Budget Status
COS Risks
Risk Analysis
Risk Mitigation Strategies



Capital Outlay Support

FY COS Workplan and Allocation Timeline



FY COS Workplan and Allocation Timeline
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• PM and FM 
• CSU 
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• PM and FM 
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• HQ 
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• Department’s Delivery 
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• Project funding status 
• Project management 

metrics 
• Actual expenditures 

• PY and 
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• Preliminary Allocation 
• Updates scope, cost 

and schedule 
• POBE 
• Actual expenditures 

• XPM • XPM 
• OE  

January-February  May  June June 30 ? July ? 
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Products 

Download and
Review Workload 
 

Revise Governor Budget 
• Preliminary Allocation 

Budget Passes
• HQ Final 
Allocation 

Revise Workplan
and 

COST Report 

Distribute
Allocation to 

Districts 

Estimate Workload 
• Workplans 
• COST Report 

LEGEND: 
COST – Capital Outlay Support Tracking Report 
CSU – Consultant Serv ices Unit 
COS – Capital Outlay  Support 
FM – Functional Manager 
HQDPM – Headquar ters Div ision of Project Management 
OE – Operating Ex pense 
PM – Project Manager 
PMSU – Project Management Support Unit 
POBE – People On Board Equiv alent 
PY – Personnel Year- State Staff (1 PY or PYE= 1758 hrs)  
PYE – Personnel Year Equiv alent – Consultant Staff 
RSM – Resource Management Sy stem (Softw are Tool) 
WPS – Workplan Projec t System (Softw are Tool) 
XPM – eXpert Project Management (Softw are Tool) 



Example:  SAS  FY 07/08 Workplan

1s t 2n d 3rd 4th Tota l

CONSTRUCTION PY 4.0 6.8 7.6 8.5 26.9

PY = 57.0    PYE = 24.8 PYE 1.5 2.2 1.8 3.2 8.7
Inspection
Administration
Claims
Schedule
Document Control
Management
Office Engineer

METS PY = 6.0    PYE = 40.0 PY 0.2 0.1 0.2 0.6 1.0
Materials Engineering Testing Services PYE 0.5 1.1 3.6 3.8 8.9

DESIGN PY = 8.5    PYE = 35.0 PY 1.0 1.0 1.0 0.9 3.8
Structure Design PYE 3.2 5.5 8.1 14.4 31.2
Roadway Design

MANAGEMENT PY = 11.2    PYE = 3.1 PY 0.9 1.2 1.7 1.6 5.4
Program/Project Management PYE 1.6 0.7 1.4 1.0 4.7
Program/Project Monitoring & Control
Schedule and Resource Planning
Capital Management
Risk Management

OTHERS PY = 3.6    PYE = 0.6 PY 0.2 0.3 0.7 1.1 2.3
Right of Way PYE 0.1 0.1
Environmental
Geotechnical Services

TOTAL                        PY = 86    PYE = 104 PY 6.2 9.3 11.2 12.7 39.5
PYE 6.8 9.4 14.9 22.5 53.6

FY 07/08   WORKPLAN
FY 06/07  Expenditure 

per Quarter



Capital Outlay Support

Current Budget Status



COS Budget Status
As Of June 30, 2007

AB 144 Budget: $1,463 M

Current Budget:       $1,456 M

Expenditures:           $  977 M

Remaining Budget:   $  479 M
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COS Budget Status– Ongoing Projects

As of June 30, 2007
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Capital Outlay Support

COS Risks



Risk Categories

Risks to complete within remaining budget

• Schedule
• State Personnel Rates
• Resource Use
• Project Specific



Risk Category - Schedule

• Schedule

12 Month extension of SAS schedule from AB 144 baseline:

- Extends personnel assignments on SAS

- Shifts completion of East Bound YBITS, OTD & Demolition projects 
resulting in added labor cost escalation

- Pacing of YBI Detour, and advancing of YBITS scope to YBI Detour   
project extends contract duration and staff assignments

Delays resulting from schedule impacts identified in CO risk registers:

- Extends personnel assignments on projects



Risk Category – Personnel Rates

• State Personnel Rates

Wage Rates

- Collective Bargaining Agreement provides for salary increases higher than 
anticipated in August 2004 when AB 144 developed

FY 06 – 07 increases 7-12%
FY 07 - 08 increases 9-14%
Additional increase expected in FY 08-09

Overhead Rates

- Rate varies year to year 

FY 05 - 06 rate (AB 144) 37.54% 
FY 06 - 07 rate 48.79%
FY 07 - 08 rate 44.54%



Risk Category – Resource Use 

• Resource Use

- Differences in actual/estimated use vs. planned resource needs

Applies primarily to projects well into construction where 
trends adequately defined

Also assesses accuracy of AB 144/current budget

- Resources needed to address unforeseen issues identified in CO risk 
registers



Risk Category – Project Specific

• Project Specific Risks

Examples

- Overseas Inspections
Expenses incurred by State & A/E personnel to coordinate & 
inspect steel fabrication

- Transfer of work from Contractor to State
Assumption of tie – in design from YBI Detour contractor

- Project Splits
Additional design and construction administration efforts 
resulting from splitting OTD & YBITS into multiple projects



Capital Outlay Support

Risk Analysis



Risk Assessment

$155M$ 47M$ ( 44M)$68M$ 84MTOTAL

$6M$ 1M$ 5MW. Approach

($18M)($ 33M)$ 13M$ 2MDemolition

$1M$1 MS/Water 

$24M$ 8M$ 1M$ 11M$ 4M OTD Contracts

$25M$ 7M$ 2M$ 11M$ 5MYBITS

$27M$ 15M$ 1M$ 2M$ 9M YBI Detour

($6M)($ 8M)$ 2ME2T1Foundations

($12M)($ 17M)$ 5MSkyway

$108M$ 17M $ 8M$ 19M$ 64MSAS

TotalProject 
Specific

ResourcesRatesScheduleProject

COS Cost Differential From Current Approved Budget



Capital Outlay Support

Risk  Mitigation Strategies



Risk Reduction Options

Potential for higher bid 
prices to compensate for 
accelerated construction

$1.5 - 2M/Mo YBITS $.4 -
$.5M/Mo OTD#2

Compress Contract Time 
on larger projects yet to 
be bid
(YBITS #1 & 2, OTD# 2) 

NoneAverage estimated  
savings $6M - $7M

Complete OTD, YBITS & 
Demolition projects 
earlier with accelerated 
SAS Schedule 
(Opportunity schedule)

Cost of incentivesEstimated savings $21M -
$24M ($3.5M - $4M/Mo)

Accelerate SAS schedule 
(Opportunity schedule)

Offsetting ImpactsCOS ImpactStrategy

Schedule



Risk Reduction Options

Offsetting ImpactsCOS ImpactStrategy

Staff availability & 
capability

Approx. $55K/PYEReduce A/E staff & 
perform the scope 
with State Staff

N/ASame as above -
Being Implemented

Monitor actual vs. 
Estimated Staff Use

Potential OT 
compensation

Same as above -
Being Implemented

Share staff & functions  
across projects

Potential QC issues 
More claims
Potential schedule 
impacts

Average $175 k/PY
Average $230 k/PYE

Reduce State & A/E 
Staff

Resources



Risk Reduction Options

Potential QC issues
Disputes & 
miscommunication
Potential schedule delays
More Claims

Reduced resource 
use and overseas 
expenses

Reconsider number of 
State & METS 
personnel overseas

Offsetting ImpactsCOS ImpactStrategy

Project Specific
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 14, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  4d 
 

Item‐ 
Program Issues 
Westar Litigation – Request for Settlement Authority 

 
RECOMMENDATION: 
 
AUTHORIZE  settlement  authority  in  an  amount  to  be  established  by  the  TBPOC  to 
allow the Department to proceed with a scheduled mediation on October 12, 2007.  
 
COST : 
 
TBD 
 
SCHEDULE: 
 
N/A 
 
DISCUSSION: 
 
California Labor Code sections 1720 and following sections require the payment of 
predetermined “prevailing wages” for “public works” activities, which are defined as 
specified types of work done under contract and paid for in whole or part with public 
funds.  The Department of Industrial Relations (“DIR”) is the regulatory agency with 
authority to interpret and enforce California prevailing wage requirements.  DIR issues 
two types of determinations: coverage determinations and prevailing wage 
determinations.  A coverage determination identifies work or activities on a public 
works project which have been determined to be “public works” activities and 
therefore subject to the payment of prevailing wages.  A prevailing wage determination 
sets forth the specified wage for the “covered” work or activities.  Based on Lusardi 
Construction v. Aubry (1992) 1 Cal.4th 976, which established the DIR Director’s authority 
to issue coverage and prevailing wage determinations, DIR has, until recently, asserted 
that it had the authority to issue “precedential determinations” that apply to all similar 
situations statewide.  Additionally, DIR has taken the position that Government Code 
section 11425.60 also provides authority for the Director of DIR to issue precedential 
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coverage determinations, and that such determination were not subject to the 
provisions of the California Administrative Procedures Act (APA).    
 
In 1997, prior to advertising seven San Francisco Bay area toll bridge projects between 
1998 and 2001, the Department requested a special wage determination for marine 
workers on tugboat and launch work (collectively “boat work”).  This request was not 
project specific to any of the seven projects.  Tugboat work included the transportation 
of construction materials or equipment and launch work (also commonly called water 
taxis or crew boats) included the transportation of personnel and small quantities of 
construction‐related materials that would not be immediately incorporated into the 
project.  Ms. Vuksich, then Chief of DIR’s Division of Labor Statistics, replied by letter 
(the Vuksich letter) advising that the transport of personnel, supplies, and equipment 
by boat crews were generally exempt from prevailing wage requirements and attached 
the Decision on Administrative Appeal in re Public Works Case No. 97‐011 (referred to 
as the “Duncan Determination” or “Point Loma”), which had been issued on January 
23, 1998.  In the Duncan Determination, designated as precedential, DIR found that 
prevailing wage laws cover construction activities, not maritime activities, thus 
prevailing wages were not required for maritime activities unless the work of the boat 
crew involved the transportation of construction materials or equipment from a 
dedicated work site adjacent to the project or the boat crews themselves participated in 
the immediate incorporation of material into the project.  Although the Vuksich letter 
cautioned that “coverage determinations are made on a case‐by‐case basis and an 
analysis of the specific facts involved in the project,” the description of the non‐covered 
maritime activities described in the Duncan Determination closely paralleled the same 
type of maritime activities that the Department had included in the projects.  In 
applying the Duncan Determination, the Department concluded that the work on its 
projects was not subject to prevailing wage requirements.  From 1998 through 2001, in 
reliance on the Duncan Determination, as well as Labor Code section 1773.6 which 
provides that new prevailing wage rate determinations do not apply retroactively, but 
only to projects advertised for bid after the new wage rates are published, the 
Department did not include prevailing wage requirements for maritime work in its 
contracts or provide funding for the payment of prevailing wages.   
 
In 2001, Operating Engineers Local No. 3 asserted that its “Dredger” rate applied to 
tugboats and launches on the projects.  In March 2002, Acting DIR Director Cake 
directed the Department to require the Dredger rate for all boat work (the “Cake 
letter”).  While the Department argued that the new requirements could not be applied 
retroactively to existing projects, it complied with the Cake letter with regards to the 
Richmond‐San Rafael Bridge project because both Westar Marine Services (Westar), the 
principal subcontractor providing maritime services, and the Operating Engineers 
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threatened work stoppages that could have shut the project down.  On May 31, 2004, 
after Mr. Cake left his position, the Department filed a Request for Reconsideration of 
the finding that the Dredger rate applied retroactively to all boat work.    
 
In January 2006, Acting DIR Director Rea finally responded to the Department’s 
Request to Reconsideration by issuing a coverage determination that prevailing wage 
requirements apply to certain types of boat work, but that such requirements could not 
be applied retroactively to Department’s projects because the Department had 
reasonably relied on the Duncan determination in deciding the work was not covered.  
DIR affirmed that finding in its Decision on Appeal published on July 31, 2006.  In that 
decision, DIR further held that the Department had no liability for prevailing wages for 
boat work on the projects.  In the Rea Determination, DIR held that boat work 
employees who haul materials from dedicated sites or who are involved in the 
immediate incorporation of materials into the bridge projects are deemed employed in 
the execution of public work and, therefore, required to be paid prevailing wages. 
 
Superior Court and Court of Appeal Proceedings 
 
On February 22, 2006, the International Organization of Masters, Mates & Pilots union 
(“MM&P”) filed a Petition for Writ of Mandate in Alameda County Superior Court 
challenging the DIR determination and DIR Decision On Appeal (collectively the “Rea 
Determination”) that: (1) the Department met its statutory duties regarding prevailing 
wage requirements by relying on the Duncan Determination; (2) DIR prevailing wage 
coverage determinations for these projects was to be applied prospectively, not 
retroactively; and (3) there was no liability for payment of prevailing wages on these 
projects.  
 
In separate action filed on October 6, 2005, entitled Booth v. State of California, Department of 
Transportation, et al, eight employees, who worked for one of the subcontractors who 
provided maritime services, filed a class action suit against the Department, Cross Link, 
Inc., dba Westar Marine Services (Westar), and  Brusco Tug & Barge, Inc. (Brusco) 
seeking payment  of prevailing and overtime wages on the projects which had not 
required prevailing wages at the time of the advertisement for bids.  The plaintiffs 
contend that the Department, as awarding body of the projects, is liable for the 
payment of prevailing wages.  Westar and Brusco are the subcontractors providing 
maritime services for the projects. The class in Booth has not been certified.  After the 
Booth plaintiffs intervened in the MM&P writ action, the court consolidated the two 
matters for pre‐trial motions. 
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On March 14, 2007, the Superior Court issued its decision granting the petition for writ 
of mandate, finding that:  (a) there was no evidentiary support for DIR’s finding that 
the Department had complied with its statutory duty to require prevailing wages; (b) 
DIR had no authority to find that its new coverage determination could not be applied 
retroactively; and (c) DIR acted in excess of its authority when it issued findings 
regarding prevailing wage liability on the projects.  The court held that the Department 
could not have justifiably relied on the Vuksich letter and the Duncan Determination 
because they were not directed to the specific projects at issue.  In effect, the court ruled 
that the Department should have made a formal request to DIR for a coverage 
determination on each project and, if specific activities were deemed covered work, a 
prevailing wage rate determination as well.  Regarding the retroactive application of 
the Rea Determination, the trial court noted that Labor Code section 1773.6, on its face, 
applied only to prevailing wage determination, not coverage determinations.  The 
court characterized DIR’s pronouncement that there must be prevailing wages 
available in advance of bid advertisement dates in order to enforce such rates as a  rule 
of general application, which was invalid as an underground regulation, as well as 
being in excess of DIR’s authority. 
 
On May 30, 2007, the Department filed a Notice of Appeal.  Defendant Westar also filed 
an appeal.  The administrator for the Court of Appeal for the First Appellate District 
has assigned the case to Norman Brand, Esq., for a preliminary mediation meeting with 
all parties.  The trial court record has not been received by the Court of Appeal and an 
Order to Show Cause (“OSC”) was issued by the appellate court to the trial court on 
July 24, 2007.   The Department must file its opening brief within thirty (30) days of 
notice/receipt of the record by the appellate court.  The filing of the appeal stayed the 
Booth case.  The mediation is currently schedule for October 12, 2007. 
 
A representative from the Department’s Legal division will be present at the TBPOC 
meeting to provide an analysis of exposure and to discuss appropriate levels of 
settlement authority. 
 
The TBPOC was previously briefed about this at the April 3, 2007 TBPOC meeting.  In 
addition, this item has been carried in the risk register beginning in the First Quarter of 
2007.   
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Yerba Buena Island 

1)  Update:  Labor Day Weekend Closure for 
Detour West Tie‐In Work/YBI Viaduct 

Replacement 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 14, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a, 1) 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island 
Update:  Labor Day Weekend Closure for Detour West Tie In 
Work/YBI Viaduct Replacement 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
A debrief on successes and lessons learned will be provided on activities over the Labor 
Day weekend bridge closure.   
 
 
 
 
Attachment(s): 
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Yerba Buena Island 
2)  Budget Balance Beam  

(to be provided at the meeting) 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
b.  SAS and OTD General Update 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 14, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
SAS and OTD General Update 
 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
An update on SAS and Oakland Touchdown will be provided at the meeting.  A 
presentation will be provided highlighting work being done in China. 
 
 
 
 
 
Attachment(s): 
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
c.  Jones Act 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 14, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5c 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Jones Act 
 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
An update on the Jones Act will be provided at the meeting. 
 
 
 
 
Attachment(s): 
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 6:  NEW BENICIA‐MARTINEZ BRIDGE  
 

a. Loading Sequence Review  
  and Addendum No. 1 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 14, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA  

RE:  Agenda No. ‐  6a 
 

Item‐ 
Benicia Martinez Bridge  
Loading Sequence Review and Addendum No. 1 

 
RECOMMENDATION: 
 
APPROVE Addendum no. 1 and confirm advisory signing for trucks is sufficient. 
 
COST : 
 
Minimal,  addendum  contains  mostly  low  quantity  and  item  changes  as  well  as 
clarification of the contract specifications. 
 
SCHEDULE: 
 
None,  one month  delay  in  bid  opening will  be  coordinated with  one month  less  of 
construction time as defined in Order of Work. 
 
DISCUSSION: 
 
At the June 27, 2007 TBPOC meeting, the TBPOC requested the PMT review the 
rehabilitation project staging, specifically to address the existing condition of the span, 
the loading condition the bridge through construction and the monitoring plan during 
construction. 
 
Advisory signing is in place and observation indicates that most of the truck traffic 
prefers and uses the number two (center) lane.  This is probably because neither lane 
(numbers one or three) have shoulders. 
 
Caltrans bridge maintenance engineering staff is and will continue to inspect the fatigue 
prone and fracture critical elements on a regular basis during construction.  To date 
there have been no observed changes.  Caltrans is exploring the development of an 
electronic monitoring system that will monitor stresses in the members without having 
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to physically inspect the details.  Rehabilitation funds are available for this monitoring 
effort when developed. 
 
The maintenance history indicated several significant items that have been monitored 
during the life of the bridge, since it was opened to traffic in 1962.  The main bridge is a 
deck truss with fracture critical elements.   The north and south approaches are each two 
separate steel girder spans.  Both bridge types have fracture critical and fatigue prone 
details.  The bridges were modified in the late 1980’s by adding a lane in each direction, 
cantilevered off the existing deck and truss, in the main spans.  The approach structures 
had a third girder placed near the outside girder of each bridge.  The bridge was 
seismically retrofit in 2002, to lifeline standards.   There have been several significant 
rehabilitation projects over time. 
 
The analysis requested by the Toll Bridge Program Oversight Committee has been 
completed by a combination of in house Caltrans engineering staff and technical expert 
support using BATA’s on call contracts.  The review indicates that the retrofit bridge 
should not be adversely affected during the reconstruction activity.  The change in live 
loading does not impose significant load changes to the floor beams and sway bracing 
elements.   
 
Consensus is that the bridge has been maintained well.  In particular the paint system 
and condition of the steel are excellent.  It has been noted that there are some areas of 
fatigue prone details that should be monitored over the useful life of the span. These are 
details that should be improved through rehabilitation projects at some point, but are 
not affected by this construction project.   
 
The designers from Caltrans are exploring some modifications to fatigue prone details 
that may be incorporated into this project, through addendum.  Staff will continue to 
evaluate these details and recommend repairs to be done through the rehabilitation 
program as appropriate.  Caltrans and BATA are currently reviewing the entire 
rehabilitation program to ensure the toll bridges are maintained to the highest 
standards. 
 
This attached presentation provides a comprehensive look at the bridge details, a 
history of the maintenance observations, the changes made over the life of the bridge, a 
review of the upcoming contract work.  A plan to monitor the bridge during 
construction will be forthcoming at a later date. 
 
Attachment(s): 
1) Supporting Benicia‐Martinez PowerPoint Slides  
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Benicia Martinez Truss and Floor System



Stay Plate Cracks



Stay Plate Cracks Repair Strategy



Benicia Completion Contract 
Truss Spans Typical Section
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Pin and Hanger - 1993 
Detailed Report 1995



Sway Brace Cracks 
1996

Dye Penetrate Testing



Seism ic Retrofit Design of Main Truss Spans Superstructure 
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Typical Type “B” Crack in 
Stiffener to Web Weld



Drilled Holes to Prevent 
Crack Propagation

Typical Type 
“D” Crack

Typical Type 
“C” Crack



Tracking Cracks For Propagation

Bolt removed to free up 
rotation/fixity in stringer 
web connection appears to 
work



Deck Cracking Issues



Existing Bridge With New Public Access

Existing Bridge

74’

12’ 11’ 11’ 6’ 11’ 11’ 12’
median

Existing Bridge with New Bicycle & Pedestrian Path
Southbound I-680

74’

12’
shoulder

8’ 12’ 11.5’ 11.5’ 11’ 8’
shoulder

Southbound Northbound



Demolish Over 
crossings

Demolish Existing Toll 
Plaza

New Pedestrian/Bike 
Path

Realign I-680/I- 
780 SB Traffic

North Approach Contract Work
Benicia



North Approach Contract Work 
Remove Toll Plaza



Mococo Road

Public Access to
New Toll Plaza

MARTINEZ

Marina  Vista Road

New Bicycle & 
Pedestrian Path

South  Approach Contract Work



Remove Median Barrier 
and place floating slab

Remove Asphalt  and 
replace with lightweight fill.

Marina  Vista Road
Complete Remaining work 
on Marina Vista to new 
Mococo rail crossing.

South  Approach Contract Work



18” Asphalt Overlay

Raise Mococo Bridge by 
18”

South  Approach Contract Work



Replace Deck Joints

- 67 Joints spaced 90’ apart

Replace Deck Sections

Stage 1

Stage 2 

Expansion Joint Reconstruction



Deck Reconstruction

Pier 3 to Pier 13 12’ wide 
replacement (Entire length of 
truss bridge).

Pier 13

Pier 3
Deck Reconstruction

Pier 3 to Pier 13 12’ wide replacement 
localized Areas

Partial Deck Reconstruction



Deck Reconstruction – Typical Section



Expansion Joint Reconstruction



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  OTHER BUSINESS 
 

a.  TBPOC Members Closed Discussion 
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